

1 **RADIO COMMUNICATIONS SYSTEMS COMMITTEE**

2  
3 Sheriff's Office  
4 West Bend, Wisconsin

October 23, 2012  
1:00 p.m.

5  
6 Present: Rick Gundrum, Brian Krebs, Dennis Myers, Thomas Niebler, Herbert Tennes  
7 Excused: Daniel Goetz

8  
9 Also present: Sheriff Schmidt, County Attorney, County Purchaser, County Emergency Manager, John  
10 Schrader, Brian Blacketer, Tom Fiesthumel– Harris Corp., David Gelyana and Dominick Arcuri – RCC,  
11 Chief Groves, 2<sup>nd</sup> Asst. Chief Fahey, Chief Dean Schmidt, Chief Vest, and Lt. MacFarlan

12  
13 County Board Chair Tennes called the meeting to order at 1:02 p.m. and read the affidavit of posting

14  
15 **MINUTES**

16 Minutes for June 18, 2012 – Moved by Supervisor Myers and second by Supervisor Gundrum to approve  
17 the minutes of June 18, 2012. Motion carried.

18  
19 **UPDATE ON PROJECT – HARRIS CORPORATION AND RCC**

20 Brian Blacketer reviewed the closing activities. He stated reprogramming was being done and is half-way  
21 completed on the 1700 radios. Documentation is being worked on with John Schrader. They anticipate  
22 completion within 4-6 weeks.

23  
24 Brian ran through the 4 items left on their punch list: Completing the reprogramming of all end user radios  
25 with the latest firmware (this is to correct crosstalk problem); Reprogramming of mobiles for P25  
26 conventional encryption; Replace any mobile radios in the field that are Rev E or earlier (this is to correct  
27 overheating problems discovered this summer); and Receive the system documentation as defined in  
28 Statement of Work.

29  
30 Dominic Arcuri from RCC gave the presentation he will be giving to the County Board this evening. He  
31 reviewed the project's inception up through where we are at now. He went through the stages of planning,  
32 development designs and options, frequency licensing, RFP process, and the re-design.

33  
34 A discussion followed reviewing the costs of BDA's, vehicle repeaters and a full-blown tower site. All  
35 pricing is relative to the size of the building, its structure and its size.

36  
37 **NEXT MEETING DATE**

38 The next meeting date will be determined after the County Board meeting tonight. Chairman Tennes will  
39 inform the Committee of the next meeting date.

40  
41 **ADJOURNMENT**

42 Moved by Supervisor Krebs, second by Supervisor Niebler to adjourn at 2:02 p.m. Motion carried.  
43  
44

45 Dale K. Schmidt  
46