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Washington County, Wisconsin  

USEPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E01347-0 

 

 

A. Project Title 

Washington County, Wisconsin Community-Wide Coalition Assessment for Hazardous 

Substance & Petroleum Brownfields 

 

B. Name of Grantee 

Washington County Planning & Parks Department 

333 E. Washington Street, Suite 2300 

West Bend, WI 53095-2003 

 

C. Cooperative Agreement No. 

No. BF-00E01347-0 

Community-Wide Coalition Assessment for Hazardous Substance & Petroleum 

Brownfields 

Date of Award: 9/19/2014 

Project Dates: 10/1/2014 – 09/30/2017 

Grant Amount:  

$300,000 – Hazardous Substance Brownfields 

$300,000 – Petroleum Brownfields 

 

D. Project Contact(s) 

Project Manager: 

Debora M. Sielski 

Deputy Planning & Parks Administrator 

333 E. Washington Street, Suite 2300 

P.O. Box 2003 

West Bend, WI 53095-2003 

262-335-4772 

Fax – 262-335-6868 

deb.sielski@co.washington.wi.us 

 

EPA Project Officer: 

Fred Bartman 

77 West Jackson Blvd., S-6J 

Chicago, IL 60604-3507 

Bartman.Fred@epa.gov 

312-886-0776 

 

 

 

mailto:deb.sielski@co.washington.wi.us
mailto:Bartman.Fred@epa.gov


Quarterly Report No 8, 4th Quarter Fiscal Year 2016, July 1, 2016 – Sept. 30, 2016 

Washington County, Wisconsin – USEPA Community-Wide Coalition Assessment Grant for 

Hazardous Substance & Petroleum Brownfields 

3 

 

EPA Grant Specialist: 

Robert Fields 

Assistance Section, MC-10J 

Fields.Robert@epa.gov 

312-886-9017 

 

 

E. Chief Executive 

Herbert J. Tennies 

County Board Chairperson 

432 East Washington Street, Room 3029 

P.O. Box 1986 

West Bend, WI 53095-7986 

262-335-4307 

Fax – 262-306-2201 

Herb.tennies@co.washington.wi.us 

 

 

Submitted To: 

Fred Bartman 

USEPA Grant Specialist 

77 West Jackson Blvd., S-6J 

Chicago, IL 60604-3507 

Bartman.Fred@epa.gov 

312-886-0776
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Washington County, Wisconsin  

USEPA Community-Wide Coalition Assessment Grant for Hazardous  

Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E01347-0 

 
 

Quarterly Report No. 8 

4th Quarter – Fiscal Year 2016 

July 1, 2016 – Sept. 30, 2016 

 

 

I. PROGRAM INTRODUCTION 

  

This report provides a summary of activities completed by Washington County, Wisconsin (the 

County) during the 4th Quarter of Fiscal Year (FY) 2016 (July 1 through Sept. 30, 2016) for 

implementation of the United States Environmental Protection Agency (USEPA) Community-

Wide Coalition Assessment Grant for Hazardous Substance & Petroleum Brownfields awarded 

to the County by the USEPA in 2014. Washington County Planning and Parks Department is 

responsible for administering the grants which are being used to provide initial funding for a 

County-wide Site Redevelopment Program (SRP) that was created in 2013.   The County is the 

lead for a coalition that includes the City of West Bend, City of Hartford, Village of Slinger, 

Village of Richfield, and the Village of Jackson.   

 

The County’s USEPA-approved Implementation Work Plan describes five (5) tasks that are to be 

completed using funding from the grants.  This report describes the status of each task as of 

September 30, 2016, provides an estimate of the degree of completion of each task, and provides 

a list of deliverables associated with each task.  The tasks are described below: 

 

Task No. Task Name 

0 Programmatic Activities 

1 Brownfields Inventory and Site Prioritization  

2 Conduct Phase I Environmental Site Assessment (ESAs) 

3 Conduct Phase II ESAs, Site Investigations and Remedial/Reuse Planning Activities 

4 Community Outreach and Involvement 

 

 

II. BUDGET OVERVIEW 

 

The USEPA awarded a total grant of $600,000 to the County including $300,000 for Hazardous 

Substance Brownfields Assessment and $300,000 for Petroleum Brownfields Assessment. The 

Assessment Grant budget includes $8,500 for direct expenses for the County (travel and 

supplies) and $591,500 for contracted services provided by environmental and other consulting 

firms. The total budget period cost is $662,463.00 of which $62,463 is the local in-kind 

contribution that will be provided by staff from the County, City of West Bend, City of Hartford, 

Village of Slinger, Village of Richfield and EDWC.  
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Two budget reallocation requests were made during the 4th Quarter FY 2016 to the USEPA 

Project Officer to reallocate grant funds. Budget reallocation request No.6 was approved by the 

USEPA Project Officer on August 25, 2016.   Budget reallocation request No.7 was approved by 

the USEPA Project Officer on September 23, 2016.  All budget reallocation requests are detailed 

below. 

 

Budget  

     

     

Task 
No. Task Description 

 Approved Budget as 
of 1/18/16 with 
requests 1 - 5*  

 Reallocation 
Requests 6 & 7 
During Quarter  Current EPA Approved Budget  

0 Programmatic Activities $14,000.00  $4300.00  $18,300.00  

1 
Brownfields Inventory and 

Site Prioritization $59,200.00  $150.00 $59,350.00  

2 Phase I ESAs $96,000.00  ($2,350)  $93,650.00  

3 

Phase II ESAs, Site 
Investigations, and 

Remedial/Reuse Planning $366,150.00 ($6100) $360,050.00  

4 
Community Outreach and 

Involvement $64,650.00 $4000.00 $68,650.00  

 Total U.S. EPA Grant $600,000.00  $0.00  $600,000.00  

     

 * US EPA Approved  Budget Reallocation Requests: 
Request 1 - $20,000 Request to shift funds from Task 3 to Tasks 1 and 4 for general community outreach. 
The US EPA approved this request on 7/31/15. 
 

Request 2 - $350 Request to shift funds from Task 3 to Task 4 for Site Redev. Brand/Logo for ongoing 
marketing of the Site Redevelopment Program. The US EPA approved this request on 7/31/15. 
 

Request 3 - $35,000 Request to shift funds within Task 3 from Phase II ESAs to Reuse/Redevelopment 
Planning for Village of Richfield. The US EPA approved this request on 10/21/15. 
 

Request 4 - $37,000 Request to shift grant funds from Task 3 (Phase II ESAs) to Tasks 1 for cost of 
completing the countywide inventory and site selection / prioritization process work that was completed 
by Vandewalle & Assoc.  The US EPA approved this request on 1/18/16. 
 

Request 5 - $7,000 Request to shift grant funds from Task 3 (Phase II ESAs) to Task 4 to allow Vandewalle 
& Assoc. and Stantec to continue to participate in regular PMT and SRC meetings as the project moves 
forward. The US EPA approved this request on 1/18/16. 
 
Request 6 - $5,000 –Village of Jackson Reuse/Redevelopment Planning - Request to shift $5000 in grant 
funds from Task 2 (Phase I ESAs) to Task 3 – Area-wide Reuse/Redevelopment Planning for the Village of 
Jackson. This shift will reduce the number of estimated Phase I ESAs by one.   The US EPA approved this 
request on 8/25/16. 
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Request 7 - $11,100 - Request to shift a total of $11,100 in grant funds from Task 3 (Phase II ESAs) to 
other Tasks including: 

 $4,300 to Task 0 to allow Stantec to continue to assist with EPA quarterly reports and required 
reporting on the ACRES system. 

 $150 to Task 1 to allow Vandewalle & Assoc. to conduct a ranking and prioritization process on a 
site in the Village of Kewaskum to be included in the countywide inventory.  

 $2,650 to Task 2 to cover additional costs to conduct Phase I ESAs on several sites (City of 
Hartford Northern Bookends, City of West Bend EDC site, Village of Slinger E.H. Wolf site) where 
the costs were higher than anticipated.  

 $4,000 to Task 4 to allow Vandewalle & Assoc. to continue their work on assisting the Village of 
Slinger and the County with access agreements and attend monthly PMT meetings and quarterly 
SRC meetings through the end of the grant cycle.  

 The US EPA approved this request on 9/23/16. 
 

 

 
 

III. MODIFICATIONS TO THE WORK PLAN 

 

There was one requested modification to the Work Plan during the 4th Quarter of FY 2016. All 

modifications to the Work Plan are described below: 

 

Type of ESA 

No. of ESAs in Original 
Implementation  

Work Plan 

Current No. of ESAs with 
Approved Reallocation 

Requests 3, 4, 5 & 6.  

Phase II ESAs at small sites 7 4 

Phase II ESAs at large sites 4 3 

Phase I ESAs  24 23 
 

In addition, the Village of Richfield Northeast Brownfield Redevelopment and Infill Growth 

Strategy will be a new deliverable for Task 3.  

 

IV. STATUS OF PROGRAM ACTIVITIES 

 

This section of the report provides a summary of the status for each task as of September 30, 

2016, including a summary of projects and activities approved, completed, or in progress.  Also 

summarized are deliverables for each task, an estimate of the percent complete, and a summary 

of scheduled activities to be performed during the 1st Quarter of FY 2017.  

 

Task 0 – Programmatic Activities 

 

A. Task Description 

 

This task includes preparing grant progress reports, and general communications 

about the Cooperative Agreement to the USEPA. This task had a budget of $14,000 

which included travel costs to attend USEPA-sponsored National Brownfields 
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conferences and for work by the environmental consultant to provide assistance with 

reporting and other eligible programmatic activities.  

 

On Sept. 23, 2016, the USEPA Project Officer approved a budget reallocation of 

$4,300 from Task 3 to Task 0 to allow Stantec to continue to assist the County with 

USEPA quarterly reports and required reporting on the ACRES system.   

 

The current budget for Task 0 is $18,300. 

 

B. New Activities or Projects Approved for Implementation by USEPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

As part of advancing the County's Site Redevelopment Program and coordination of a 

coalition prior to the grant application, in 2013 the County advanced a qualifications 

based procurement process meeting the requirements of 40 CFR 31.36, in order to 

obtain the services of a consultant to assist with public meetings, evaluation, and 

initial scoring and prioritization of sites including services for grant writing and 

implementation. The procurement process resulted in six proposals. Two firms were  

interviewed, and based on the interviews and previously submitted qualifications, a 

contract was executed with Stantec Consulting Services Inc. (Stantec).  

 

2nd Quarter of FY 2015 

During the 2nd Quarter of FY 2015, the County worked with the Project Team 

(Stantec, Vandewalle and EDWC) and finalized detailed roles and responsibilities as 

part of the contract with Stantec for grant implementation services on February 17, 

2015.  The contract with Stantec was signed on March 18, 2015.  

 

The County drafted a Memorandum of Agreement (MOAs) and worked with 

coalition partners throughout March and early April to finalize.  

 

3rd Quarter of FY 2015 

During the 3rd Quarter of FY 2015, all MOAs were signed by coalition partners and 

submitted to the USEPA on April 23, 2015.  No grant funds could be expended until 

all five coalition partner MOAs were signed and provided to the USEPA.  

 

Contract agreements were finalized between Stantec, and Vandewalle and EDWC.   

As part of the Project Team, Vandewalle will assist the County, Stantec and the 

EDWC with the inventory process to create a Brownfields GIS Database, lead the site 

selection, ranking and prioritization of sites using a two-tiered site identification and 

prioritization process with the SRC, prepare area-wide reuse/redevelopment plans and 

conduct ongoing community outreach.  As part of the Project Team, EDWC will 

assist the County, Stantec and Vandewalle with the inventory process, determining 

redevelopment potential and marketability of redevelopment sites, preparing area-

wide reuse/redevelopment plans and ongoing community outreach.  The contract with 
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EDWC will also utilize the services of Ady Advantage, a WBE firm that will help 

develop webpages integrating redevelopment sites within the EDWC website for the 

purpose of connecting prospective end users and local stakeholders with information 

on redevelopment sites and associated reuse opportunities. 

 

The County provided coalition partners with a method of tracking local in-kind 

contribution hours. The Project Manager will compile all local in-kind contribution 

hours completed and report hours as part of upcoming USEPA Quarterly Reports. 

The Project Manager submitted the 2nd Quarter Report to the USEPA on April 27, 

2015 and has had ongoing communication with the USEPA Project Officer.  

 

4th Quarter of FY 2015 

 During July, the quarterly report for Q3 was completed by the County with 

assistance from Stantec and Vandewalle, and submitted to USEPA. 

 On 9/1-4/15, Stantec, EDWC, Vandewalle, and County staff attended the 

USEPA brownfields conference in Chicago. 

 

1st Quarter of FY 2016 

During October 2015, 4th Quarter FY 2015 Quarterly Report was completed by the 

County with assistance from Stantec and Vandewalle, and submitted to the USEPA 

including the required MBE/WBE Annual Reporting Form.  The Project Manager 

continued ongoing communication with the Project Management Team (PMT), 

coalition partners, the Site Redevelopment Committee (SRC) members and the 

USEPA Project Officer.  The Project Manager reviewed and approved numerous 

consultant invoices for payment processing.  

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

During January 2016, 1st Quarter FY 2016 Quarterly Report was completed by the 

County with assistance from Stantec and Vandewalle, and submitted to the USEPA.  

In March 2016, Stantec and the Project Manager finalized the site specific tracking 

table which includes all environmental assessment activities as well as redevelopment 

reuse planning activities. The tracking table is sent to the PMT, all coalition partners 

and SRC members on a regular basis.  

 

On Feb. 1, 2016, the Project Manager presented the USEPA grant and Site 

Redevelopment Program information along with a draft Memorandum of Agreement 

(MOA) to the Village of Germantown Board for their consideration in anticipation of 

utilizing USEPA grant funds for environmental assessment work for the proposed 

Saxony Village development.  On Feb. 17, 2016 the Memorandum of Agreement 

with the Village of Germantown (MOA) was executed. 

 

3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

During April 2016, the 2nd Quarter FY 2016 Quarterly Report was completed by the 

County with assistance from Stantec and Vandewalle & Assoc. and submitted to the 

USEPA.  The Site Specific Project Tracking Table developed in the 2nd Quarter FY16 

continues to be updated.  The tracking table was distributed to the PMT, all coalition 

partners and SRC members on April 1, 2016 and May 2, 2016.  
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On May 13, 2016, the County submitted reimbursement request to the USEPA – 

ASAP system for $167,436.56. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

During July 2016, the 3rd Quarter FY 2016 Quarterly Report was completed by the 

County with assistance from Stantec and Vandewalle & Assoc. and submitted to the 

USEPA.  The Site Specific Project Tracking Table developed in the 2nd Quarter FY16 

continues to be updated.  The tracking table was distributed to the PMT, all coalition 

partners and SRC members on August 15, 2016.  

 

On July 21, 2016 Fred Bartman, Project Officer for USEPA, conducted a site visit to 

Washington County.  The County Project Manager and Stantec provided background 

information for site visits to E.H. Wolf & Sons in the Village of Slinger, Northern 

Bookends site in the City of Hartford and Saxony Village Development in the Village 

of Germantown. 

 

D. Activities or Projects in Progress 

 

The Project Team (County, Stantec, Vandewalle and EDWC) is in the process of 

finalizing a detailed Project Timeline that outlines specific tasks, deadlines and 

responsible parties for each of the five main Project Tasks outlined in the 

Implementation Work Plan.  This document will be used by the Project Team to stay 

on task throughout the grant period and to track progress during the monthly Project 

Team meetings.  

 

1st Quarter of FY 2016 

Stantec and the Project Manager are finalizing a site specific tracking table for all 

assessment activities to be sent to coalition partners and SRC members on a regular 

basis.  

 
2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

Stantec and the Project Manager continue to regularly update the Site Specific Project 

Tracking Table for distribution to the PMT, all coalition partners and SRC members 

on a regular basis.  

 

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

Stantec and the County Project Manager continue to regularly update the Site Specific 

Project Tracking Table for distribution to the PMT, all coalition partners and SRC 

members on a regular basis.  

 
4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

Stantec and the County Project Manager continue to regularly update the Site Specific 

Project Tracking Table for distribution to the PMT, all coalition partners and SRC 

members on a regular basis.  
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On September 27, 2016, Washington County sent a letter to the City of West Bend 

asking to confirm the use of $25,000 in grant funding to fully leverage the Site 

Assessment Grant (SAG) from the Wisconsin Economic Development Corporation 

(WEDC) dollars to complete assessment and investigation activities at the former 

Bermico site. On October 10, 2016, the City of West Bend confirms intent to use the 

$25,000.  (See attached.) 

 
E. Deliverables 

 

Memorandum of Agreement (MOAs) signed by the coalition partners (City of West 

Bend, City of Hartford, Village of Jackson, Village of Richfield and Village of 

Slinger) were submitted to the USEPA Project Officer on April 23, 2015.   

 

1st Quarter of FY 2016 

None for this Quarter. 

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

A Memorandum of Agreement (MOA) was executed between Washington County 

and the Village of Germantown on February 17, 2016 in anticipation of 

environmental assessment work for the Saxony Village Development project.  See 

attached MOA.  

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

None for this Quarter. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

None for this Quarter. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently 80% completed.  

 

1st Quarter of FY 2016 

Scheduled activities for the 1st quarter of FY 2016 (October 1 through December 31, 

2015) include overseeing site and project activities of consultants and preparing 

required reports and correspondence with the USEPA Project Officer.  

 

2nd Quarter of FY 2016 

Scheduled activities for the 2nd Quarter of FY 2016 (January 1 through March 31, 

2016) include overseeing site and project activities of consultants and preparing 

required reports and correspondence with the USEPA Project Officer.  

 

On December 10, 2015, the SRC completed the Countywide Inventory and Site 

Selection/Prioritization Process and approved the use of the EPA Brownfield 

Assessment Grant funds for Site K in the Village of Germantown.  A Memorandum 

of Agreement (MOAs) was completed and sent to the Village for review.  It is 

scheduled for approval at the February Village Board meeting.  
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3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

Scheduled activities for the 3rd Quarter of FY 2016 (April 1 through June 30, 2016) 

include overseeing site and project activities of consultants and preparing required 

reports and correspondence with the USEPA Project Officer.  

 

4th Quarter of FY 2016 (July 1, 2016 – Sept 30, 2016) 

Scheduled activities for the 4th Quarter of FY 2016 (July 1 through Sept. 30, 2016) 

include overseeing site and project activities of consultants and preparing required 

reports and correspondence with the USEPA Project Officer.  

 

1st Quarter of FY 2017 (Oct. 1, 2016 – Dec. 31, 2016) 

Scheduled activities for the 1st Quarter of FY 2016 (Oct. 1 through Dec. 31, 2016) 

include overseeing site and project activities of consultants and preparing required 

reports and correspondence with the USEPA Project Officer.  

 

Task 1 – Brownfields Inventory and Site Prioritization 

 

A. Task Description 

 

This task includes preparing a community-wide brownfields inventory and 

prioritization of brownfields sites within the County.  As part of the inventory, the 

County will acquire digital copies of approximately 73 historic Sanborn Fire 

Insurance Maps to be integrated into the County GIS system. This task had a budget 

of $21,700 which included preparing the inventory, development of the GIS 

brownfields database, acquisition of historic Sanborn Fire Insurance Maps and 

executing property access agreements.  

 

On January 18, 2016, the EPA Project Officer approved a budget reallocation of 

$37,500 from Task 3 to Task 1 to offset costs of the Countywide Inventory and Site 

Selection/Prioritization Process.   

 

On Sept. 23, 2016, the EPA Project Officer approved a budget reallocation of $150 

from Task 3 to Task 1 to allow Vandewalle & Assoc. to conduct a ranking and 

prioritization process on a site in the Village of Kewaskum to be included in the 

countywide inventory.   

 

The current budget for Task 1 is $59,350. 

 

 

B. New Activities or Projects Approved for Implementation by USEPA During the 

Fiscal Quarter 

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

On January 18, 2016, a request was made to reallocate funds to offset costs of the 

Countywide Inventory and Site Selection/Prioritization Process.  The request was 

approved by the USEPA Project Officer.  See Section II – Budget Overview for 

further detail.  
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3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

None for this Quarter. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

On Sept. 23, 2016, the USEPA Project Officer approved a budget reallocation of 

$150 from Task 3 to Task 1 to allow Vandewalle & Assoc. to conduct a ranking and 

prioritization process on a site in the Village of Kewaskum to be included in the 

countywide inventory.   

 

C. Completed Activities or Projects 

 

As part of developing the coalition, meetings were held with representatives of 12 

municipalities which included two cities, five villages and five towns.  Nominations 

were obtained from five communities, each of which subsequently committed to 

participating in the coalition. An initial prioritization process was used to evaluate 13 

nominated target sites or areas that included 47 parcels. At the final stage of this 

process, each of the coalition partners selected the site or area that was their highest 

priority in need of assessment based on site selection criteria. Assessment needs for 

these sites are expected to utilize approximately one third ($200,000) of the grant 

funds. Initial target sites include WB Place, a 3.8-acre parcel in the City of Hartford 

that has been in use as a tannery since the 1840s, former Praefke Brake 

Manufacturing in the City of West Bend which dates back to the 1920s, the Center  

Street Redevelopment Area which includes 10 parcels within the historic center of the 

Village of Jackson, the historic Hwy 175/Village of Richfield Area which includes 12 

parcels bordering State Hwy 175 and the former railroad right-of-way for the 

Chicago, Milwaukee, St. Paul and Pacific Railroad, and the former Niphos Coating 

facility in the Village of Slinger which was subject to an emergency removal action 

by the USEPA to address more than 8,800 gallons of hazardous chemicals that were 

abandoned in the building. 

 

The grant will be implemented using a parallel track approach with two major 

strategies progressing simultaneously. The two tracks will be implemented as 

described below: 

 

1. Approximately one-third ($200,000) of the grant will go toward the 

implementation of the five high priority brownfield sites or areas that were 

identified by the five coalition partners as part of the inventory and 

prioritization completed in 2013. Meetings were held with coalition partners 

in the 3rd Quarter of FY 2015 that confirmed or requested an amendment to 

the high priority sites. The funds will be utilized to perform assessment or 

reuse/redevelopment planning activities. 

2. Complete a comprehensive county-wide inventory and prioritization of 

brownfield sites providing opportunity for participation by all communities in 

the County that may have assessment needs not identified as part of the 

outreach conducted in 2013.  
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2nd Quarter FY 2015 

During the 2nd Quarter FY 2015, the County met with the City of West Bend, Stantec, 

and EDWC to discuss priority sites within the City of West Bend. 

 

3rd Quarter of FY 2015 

During the 3rd Quarter of FY 2015, the Project Team met with all five coalition 

partners to discuss and reconfirm their high priority redevelopment sites.  Further 

discussion will continue with the Village of Jackson to define their high priority sites 

in the 4th Quarter of FY 2015.  The City of West Bend is considering changing their 

priority site.  The Project Team met with the City of West Bend numerous times 

during this quarter to discuss changing their priority site.  Upon completion of the 

coalition partner meetings, work began on preparing eligibility determination requests 

for several priority brownfield sites including WB Place in the City of Hartford and 

the former Niphos Coating facility in the Village of Slinger. 

 

The County purchased 73 historic Sanborn Fire Insurance Maps through Historical 

Information Gatherers. 

 

4th Quarter of FY 2015 

During the 4th Quarter of FY 2015 the SRP Project Management Team (PMT) began 

the site inventory and prioritization process.  First, the Team created an inventory of 

sites.  The Team determined which data points were most important to include—

based on brownfield identification best practices—to identify potential brownfield 

sites.  From these discussions a three-level data collection system was created to filter 

sites to determine a manageable number of high probability brownfield sites. From 

this process a comprehensive countywide list of sites was identified and mapped 

utilizing GIS. With the map and the accompanying data table the PMT was able to 

further focus inventory efforts on a manageable number of sites to score in the 

prioritization process. 

 

Next the PMT developed a system to score and prioritize the brownfield inventory.  

The system applies a three-level analysis consisting of redevelopment feasibility, 

environmental conditions, and community goals.  Under each area of analysis there 

are several criteria that an expert or group of experts will use to score each site on a 

multipoint scale.  Once this process is complete the scores will be totaled and a site 

prioritization ranking determined. 

 

The PMT worked with SRP Coalition partners to further refine their priority sites. 

Hartford and West Bend have confirmed their priority sites that will provide them 

with maximum redevelopment potential.  West Bend has determined the riverfront 

Bermico property and an adjacent City-owned property as the highest priority site 

area to health, safety and environmental concerns and redevelopment potential. 

 

On July 6, 2015, the County acquired 73 historic Sanborn Fire Insurance Maps 

through Historical Information Gatherers.  The maps were geo-referenced and 

integrated into the County GIS system. 
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On July 22, 2015, the Project Team met with the City of West Bend and the USEPA 

Project Officer to discuss the new priority site for the City located near the 

Milwaukee River and the Eisenbahn State Trail.  A list of action items were 

developed to move forward with the new priority site.  The Project Team also 

discussed the former Niphos Coating facility in the Village of Slinger with the 

County Attorney and developed a list of action items to move the project forward.  

 

Stantec worked with County staff to develop an access agreement form (draft 

completed by Stantec on July 24, 2015) and an attachment with information for 

property owners on various types of assessment activities that could be performed 

(draft completed by Stantec on August 14, 2015). The agreement was reviewed by the 

County Attorney and City of West Bend.  On September 14, 2015, an access 

agreement was executed by the County with the owner of the former Bermico 

property in West Bend. 

 

Stantec completed a review and screening of approximately 1,200 sites in the County 

that are included on the Wisconsin Department of Natural Resources (WDNR) 

Bureau of Remediation and Redevelopment Tracking System (BRRTS). 

 

On August 11, August 24, September 8 and September 21, 2015, meetings were held 

by the PMT to work on the inventory and prioritization.  

 

1st Quarter of FY 2016 

During the 1st Quarter of FY 2016 the SRP Project Management Team (PMT) 

completed the site inventory and prioritization process.  Attached to this quarterly 

report are various documents that summarize the inventory and prioritization process 

activities that were completed during this reporting period. 

 September 29, 2015 – The SRC completed a brainstorming session facilitated 

by the University of Wisconsin-Extension to gather thoughts on the potential 

impacts that may occur as a results of redeveloping brownfields in 

Washington County communities. The results of the SRC brainstorming 

session are attached.   

 October 15, 2015 – Washington County hosted an SRP Countywide 

Community Workshop to engage the public in the Site Redevelopment 

Program, review the site inventory and prioritization process, discuss and 

consider community goals and gather input for priority areas.  As part of this 

workshop, attendees participated in a 3-part community priorities 

brainstorming exercise to provide input into the development of community 

goals for scoring of identified redevelopment sites. The community priorities 

were developed using the community outreach expertise of the PMT, the 

UW- Extension facilitated brainstorming exercise at the September SRC 

meeting, and the EPA’s Livability Principles. For more information, please 

reference the attached documents: 

o Oct. 15, 2015 Community Workshop Flyer  

o Oct. 15, 2015 Community Workshop Exercises 

o Oct. 15, 2015 Community Workshop Results Summary 
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 November 12, 2015 – The November SRC meeting provided an overview of 

the Oct. 15 Community Workshop results, updated the committee on the 

completed inventory process and discussed the prioritization process and 

criteria. The completed inventory consisted of 117 parcels making up 55 

potential redevelopment areas in the County.  Vandewalle staff facilitated a 

discussion of the three-tiered ranking system consisting of redevelopment 

feasibility, ability to advance community goals, and environmental conditions 

which was approved by the SRC.  Each tier was composed of criteria based 

on industry standards for gauging the level of effort and likelihood that a 

brownfield site would be and/or should be redeveloped.  For more 

information, please reference the attached documents: 

o Nov. 12, 2015 SRC Meeting Flyer 

o Nov. 12, 2015 SRC Meeting Minutes 

o Redevelopment Feasibility and Environmental Criteria 

 November 16 – December 2, 2015 - Site scoring and ranking was completed 

by the PMT.  Redevelopment feasibility and community goals were scored by 

Scott Harrington, Vandewalle & Associates; Christian Tscheschlok, EDWC; 

and Debora Sielski, Washington County. Each PMT scorer produced his or 

her own scores for all 51 sites comprised of 115 parcels. Environmental 

conditions were scored by David Holmes of Stantec Consulting Services. Mr. 

Holmes scored each of the 115 parcels individually. 

 December 10, 2015 – The December SRC meeting provided a review of site 

scoring and rankings, a discussion of additional consideration factors and the 

selection of 2-3 sites for assessment funding.  There were 115 parcels making 

up 51 sites.  Some parcels and sites were grouped into 11 clusters that 

consisted of two or more parcels where redevelopment would likely involve 

all or most of the parcels. For the purposes of scoring and ranking, it made 

sense to look at them as a group. The committee reviewed the final scoring 

and raking of the 51 sites. Local representatives discussed the top raking sites 

in terms of six factors including potential to obtain site access, site eligibility, 

owner cooperation, project complexity and local government capacity.  The 

SRC took action to provide assessment funding for 5 sites: 

o Cluster Site H in West Bend—former Gehl industrial property now 

mostly owned by the City with significant resources invested in 

assessments and clean‐up; the City is in need of final site closure and 

reuse planning assistance as the next steps toward redevelopment.  

o Cluster Site B in Slinger—situated at the gateway to the Village in an 

area identified as critical for redevelopment. The site includes historic 

auto repair and industrial at the southwest and active gas station on 

the northeast.  

o Cluster Site K in Germantown—needs limited phase II work for final 

site closure on the northeast portion of site before redevelopment as 

multi‐family housing.  

o Site #3 (WB Place) in Hartford and Site #138 (West Bend Economic 

Development Corporation Site) in West Bend— both sites were 

selected to receive services limited to Phase I assessments, as long as 

funding is available.  
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For more information, please reference the attached documents: 

o Dec. 10, 2015 SRC Meeting Flyer 

o Dec. 10, 2015 SRC Draft Meeting Minutes 

o Dec. 10, 2015 SRC Power Point of Top Ranked Sites (Includes maps 

of the top ranked sites.) 

o SRP Inventory and Prioritization Summary Memo (Includes an 

overview of the inventory process, a map of sites, overview of the site 

prioritization process, final scoring and ranking of sites and program 

principles & considerations.)  

 

 2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

During the 2nd Quarter of FY 2016 several access agreements were completed. On 

March 8, 2016 access agreements were executed by the County with the Village of 

Germantown and the owner’s representatives for three parcels making up the Saxony 

Village Development.   

 

On March 14, 2016 an access agreement was executed by the County with the City 

of West Bend and the West Bend Economic Development Corporation (WBEDC) 

for their parcel on Hi Mount Road in the City of West Bend.   

 

Vandewalle & Associates completed the SRP Inventory and Prioritization Summary 

Memo that was included as an attachment in the 1st Quarter FY 2016 EPA Report.  

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

During the 3rd Quarter of FY 2016 several access agreements were completed. On 

April 15, 2016 access agreements were executed by the County with the Village of 

Slinger and E.H. Wolf & Sons for two parcels as part of a redevelopment in the 

Village of Slinger.   

 

On May 4, 2016 an access agreement was executed by the County with the City of 

Hartford and Hartford Main & State, LLC as part of the Northern Bookends project 

site in the City of Hartford.  Additional access agreements will be executed in the 4th 

Quarter of FY 2016 for this project.    

 

In response to questions from the property owner, the City Attorney and County 

Attorney concurred that the access agreement in place between the City of West 

Bend, Washington County and the owner of the former Bermico property allows 

Stantec to enter the property to continue testing.   

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

During the 4th Quarter of FY 2016, access agreements were executed by the County 

with the City of Hartford for all properties within the Northern Bookend site.   

 

Information on the grant program was sent to the property owners within the Village 

of Slinger Hwy 175 and Hwy 60 intersection project.  On Sept. 20, 2016 a meeting 

was held with several owners (all were invited) to discuss the grant program, the 

environmental due diligence process and access agreements.  
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A draft access agreement was provided to the City of Hartford for the owner of the 

WB Place site. 

 

D. Activities or Projects in Progress 

 

4th Quarter of FY 2015 

During the beginning of 1st Quarter of FY 2016, several meetings have been held for 

the purpose of completing the inventory of brownfield sites, finalizing the criteria and 

process to be used for prioritizing the sites, and then completing the prioritization. 

 

1st Quarter of FY 2016 

During the 1st Quarter of FY 2016, the County prepared draft access agreements for 

the eight parcels of the Northern Bookend sites in the City of Hartford. These are 

currently being reviewed by the parcel owners. Access agreements were also prepared 

by the County for the parcel owners of Site K in the Village of Germantown, awaiting 

Village Board approval of the Memorandum of Agreement (MOAs) that is scheduled 

for review at the February Village Board meeting.  

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

During the 2nd Quarter of FY 2016, the County prepared draft access agreements for 

the two parcels owned by E. H. Wolf & Sons as part of their redevelopment project in 

the Village of Slinger. These agreements were reviewed and signed by all parties on 

April 15, 2016.   

 

Access agreements were also prepared by the County for the eight parcel owners of 

the site known as the Northern Bookends in the City of Hartford. The County has 

received three signed access agreements and anticipates that the remaining 

agreements will be forthcoming in the 3rd Quarter of FY 2016.  

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

The County and Stantec are currently working with the City of Hartford to obtain 

access agreements on the remaining parcels of the site known as the Northern 

Bookends in the City of Hartford. The County anticipates that the remaining 

agreements will be forthcoming in the 4th Quarter of FY 2016.  

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

The County and Stantec are currently working with the City of Hartford to obtain an 

access agreement with the owner of WB Place.  Efforts by the City are continuing and 

are aimed at securing a signed access agreement from the property owner, as well as a 

commitment to participate in the assessment process. 

 

The County, Stantec and Vandewalle & Assoc. are working with the Village of 

Slinger to obtain access agreements with owners within the Hwy 175 & Hwy 60 

intersection. Efforts by the Village are continuing and are aimed at securing signed 

access agreements from the property owners, as well as commitments to participate in 

the assessment process. 
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The County and Stantec are working with the Village of Richfield to obtain access 

agreements with owners within the former Amici’s Restaurant site. 

 

Vandewalle & Assoc. prepared a brief summary of information on a site in 

Kewaskum in anticipation of conducting an inventory and prioritization process later 

in the 1st Quarter of FY17. 

 

 

E. Deliverables 

 

1st Quarter of FY 2016 

During the 1st Quarter of FY 2016, as described above, the Countywide Inventory and 

Prioritization Process is complete and described in the attached document titled SRP 

Inventory and Prioritization Summary Memo.  

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

None. 

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

None. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

None. 

 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently estimated to be approximately 95% completed.  

 

4th Quarter of FY 2015 

Scheduled activities for the 1st Quarter of FY 2016 (October 1 through December31, 

2015) include the Project Team determining variables and datasets to develop  a GIS 

Brownfields database for analysis during the site prioritization process with the SRC.    

This process will also consider EDWC dashboard measures and location center tools 

for the EDWC website creation.  Outputs of this process include completing a county 

wide brownfields inventory.   

 

The Project Manager and EDWC will work with the Village of Jackson to further 

discuss and define their high priority site(s).  Site and property owner eligibility 

determination requests will be completed for the three remaining high priority 

coalition site(s) including the City of West Bend, Village of Richfield and Village of 

Jackson.   

 

The Project Manager and County Attorney will work with coalition partners to 

complete and execute property access agreements on the five high priority sites. 

 

During the 1st Quarter of FY 2016, the PMT will conduct the prioritization of the 

brownfield inventory.  This process will utilize the previously described three-level 
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scoring system.  Stantec—as the environmental expert—will score all environmental 

conditions criteria.  The PMT will draw on its expertise in economic 

development/redevelopment to score the redevelopment feasibility criteria.  Finally, 

the community goals criteria will be scored by the SRC members.  The results of the 

prioritization process will be presented at an SRC meeting in December 2015. 

 

2nd Quarter of FY 2016 

Scheduled activities for the 2nd Quarter of FY 2016 (January 1 through March 31, 

2016) includes the County preparing draft access agreements for those sites approved 

by the SRC in December for assessment funding.  

 

The County Project Manager will work with the County GIS Department to integrate 

the completed inventory into the County GIS system. 

 

3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

Scheduled activities for the 3rd Quarter of FY 2016 (April 1, 2016 through June 30, 

2016) includes the County working with the City of Hartford to execute the 

remaining access agreements with property owners within the Northern Bookend site 

and the owner of the former WB Place.   

 

The County Project Manager will prepare draft access agreements for sites that have 

been determined eligible by the USEPA for environmental assessment work including 

the seven parcels that make up the Hwy 175 / Hwy 60 Intersection in the Village of 

Slinger that was determined eligible by the USEPA on April 12, 2016.   

 

4th Quarter of FY 2016 (July 1, 2016 – Sept 30, 2016) 

Scheduled activities for the 4th Quarter of FY 2016 (July 1, 2016 through Sept. 30, 

2016) includes the County working with the City of Hartford to execute the 

remaining access agreements with property owners within the Northern Bookend site 

and the owner of WB Place.   

 

The County Project Manager will also work with the Village of Slinger to execute 

access agreements for environmental assessment work including the seven parcels 

that make up the Hwy 175 / Hwy 60 Intersection in the Village of Slinger that was 

determined eligible by the USEPA on April 12, 2016.   

 

 

1st Quarter of FY 2017 (Oct. 1, 2016 – Dec. 31, 2016) 

Scheduled activities for the 1st Quarter of FY 2017 (Oct. 1 through Dec. 31, 2016) 

include working with the Village of Slinger to execute access agreements for 

environmental assessment work including the seven parcels that make up the Hwy 

175 / Hwy 60 Intersection. It is anticipated that access agreements for one or more 

parcels may be executed and a Phase I ESA completed during November or 

December 2016. 

 

It is anticipated that access agreements for the two parcels of the former Amici’s 

Restaurant site will be finalized and the Phase I ESA completed during November 

2016. 
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It is anticipated that an access agreement for W.B. Place in the City of Hartford will 

be signed, and a Phase I ESA completed during November or December 2016. 

 

It is anticipated that an ED request for petroleum funding will be submitted to the 

Wisconsin DNR and if approved, an access agreement executed with the City of West 

Bend, and a Phase I ESA completed for the former Blaine property. 

 

Vandewalle & Assoc. will conduct an exercise to add a new brownfield 

redevelopment site to the county wide inventory and ranking during the 1st Quarter 

FY17 reporting period. 

 

The County Project Manager will work with the County GIS Department to integrate 

the completed inventory into the County GIS system. 

 

Task 2 – Conduct Phase I Environmental Site Assessments (ESAs) 

 

A. Task Description 

 

This task is described in the USEPA approved Implementation Work Plan as follows: 

 

“Under the direction of the County, the environmental consulting firm will complete 

Phase I ESAs at 24 sites. Prior to performing Phase I ESAs, eligibility determination 

request forms will be prepared and submitted to USEPA (for hazardous substance 

brownfields) or WDNR (for petroleum brownfields) for approval. Upon confirmation 

of eligibility, Phase I ESAs will be completed in accordance with the All Appropriate 

inquiries Final Rule and the standards set forth in the ASTM E1527-13 Phase I 

Environmental Site Assessment Process.” 

 

This task had a budget of $96,000 which included the environmental consulting firm, 

Stantec, under the direction of the County Project Manager, completing Phase I ESAs 

at 24 sites at an average cost of $4,000 per site.  

 

On August 25, 2016, the EPA Project Officer approved a budget reallocation of 

$5000 from Task 2 (Phase I ESAs) to Task 3 – Area-wide Reuse/Redevelopment 

Planning for the Village of Jackson. 

 

On Sept. 23, 2016, the EPA Project Officer approved a budget reallocation of $2,650 

from Task 3 to Task 2 to cover additional costs to conduct Phase I ESAs on several 

sites (City of Hartford Northern Bookends, City of West Bend EDC site, Village of 

Slinger E.H. Wolf site) where the costs were higher than anticipated.  
 

The current budget for Task 1 is $93,650. 
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B. New Activities or Projects Approved for Implementation by USEPA During the 

Fiscal Quarter 

 

4th Quarter of FY 2015 

Eligibility Determinations were approved by the USEPA Project Officer for the 

former Bermico site in the City of West Bend via email on September 22, 2015.  

 

1st Quarter of FY 2016 

Eligibility Determinations were approved by the USEPA Project Officer for the 

Former Niphos Coating Site in the Village of Slinger on Nov.18, 2015.  

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

Eligibility Determinations were approved by the USEPA Project Officer for the eight 

parcels making up the Northern Bookends Site in the City of Hartford on January 14, 

2016, the three parcels making up the Saxony Village Development in the Village of 

Germantown on February 17, 2016 and the West Bend Economic Development 

Corporation site in the City of West Bend on March 9, 2016.  

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

Eligibility Determinations were approved by the USEPA Project Officer on April 12, 

2016 for two parcels which are part of the E.H. Wolf & Sons Redevelopment Project 

in the Village of Slinger and seven parcels that make up the Hwy 175 / Hwy 60 

Intersection in the Village of Slinger. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

An Eligibility Determination was approved by the USEPA Project Officer on August 

12, 2016 for the City of Hartford WB Place site.  

 

Eligibility Determinations were approved by the USEPA Project Officer on October 

12, 2016 for two sites that make up the former Amici’s Restaurant site in the Village 

of Richfield.  

 

Wisconsin DNR determines that the Northern Bookends sites E and H are eligible 

under the Federal Petroleum Assessment Grant.  

 

 

C. Completed Activities or Projects 

 

4th Quarter of FY 2015 

During the 4th Quarter of FY 2015, work was initiated on completing eligibility 

determinations (EDs) for high priority brownfield sites in Slinger, West Bend, and 

Hartford.  A draft ED was completed by Stantec for the WB Place site in Hartford, 

but put on hold after a determination was made that the site was being more fully 

utilized by a new occupant, and also that some environmental assessment activities 

had in fact been completed for the property. As a consequence, the City selected an 

alternative site to serve as its initial high priority site. 
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On September 9, 2015, ED’s for two sites (the former Niphos Coating facility in 

Slinger, and the former Bermico facility in West Bend) were completed and 

submitted to USEPA for review. 

 

During September 2015, work began on preparation of ED’s for a 7 parcel 

redevelopment site in Hartford (North Bookend site). 

 

1st Quarter of FY 2016 

Numerous eligibility determinations (ED) were completed during this quarter for the 

following sites: 

 Former Niphos Coating Site – Village of Slinger – The ED was completed by 

Stantec and reviewed by the County Project Manager and the Village of 

Slinger in Sept, 2015. The site was determined eligible by the USEPA Project 

Officer on November 18 2015. The Statute of Limitations date had expired 

regarding any outstanding cleanup costs and therefore any enforcement 

actions for recovery of such costs has been closed out by the USEPA.  On 

December 21, 2015, the County took possession of the property as part of a 

tax delinquency process. 

 Northern Bookends Site– City of Hartford – The ED for the eight sites were 

completed by Stantec on Oct. 21, 2015, reviewed and approved by the County 

Project Manager on Oct. 21, 2015 and the City of Hartford on November 10, 

2015.  The ED was sent to the EPA Project Officer on Nov. 11, 2015.   

 Former Blaine Property – City of West Bend – The ED was completed by 

Stantec on Oct. 1, 2015, reviewed and approved by the County Project 

Manager on Oct. 2, 2015 and the City of West Bend on Oct. 6, 2015. The ED 

was sent to the USEPA Project Officer for review on Oct. 6, 2015.   On Oct. 

21, 2015 the USEPA responded that the site is currently not eligible.   

 

Stantec completed the Phase I ESA for the former Bermico property in West Bend on 

Dec. 7, 2015  After review by the County Project Manager and the City of West 

Bend, the Phase I ESA was finalized and the sent to the EPA Project Officer on 

January 19, 2016 along with a signed All Appropriate Inquires Checklist. 

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

Numerous eligibility determinations (ED) requests and Phase I ESAs were completed 

during this quarter for the following sites: 

 Former Niphos Coating Site – Village of Slinger – The Petroleum ED request 

was completed by Stantec on February 22, 2016 and reviewed by the County 

Project Manager and the Village of Slinger on March 18, 2016. The Petroleum 

ED was finalized and submitted to the Wisconsin DNR on March 23, 2016.   

The site was determined eligible by the Wisconsin DNR on March 30, 2013. 

See attached letter. 

 Former Bermico Site – City of West Bend - The Petroleum ED request was 

completed by Stantec on February 22, 2016 and reviewed by the County 

Project Manager on February 24, 2016.    

 Northern Bookends Site– City of Hartford – The site was determined eligible 

by the USEPA Project Officer on January 14, 2016.  
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 Saxony Village Development – Village of Germantown – The Hazardous 

Substances ED request for the three parcels were completed by Stantec on 

Feb. 10, 2016, reviewed and approved by the County Project Manager on Feb. 

12, 2016 and the Village of Germantown on Feb. 17, 2016.  The ED was sent 

to the USEPA Project Officer on Feb. 17, 2016.   The site was determined 

eligible by the USEPA Project Officer on Feb. 17, 2016. Stantec completed 

the draft Phase I ESA on March 21, 2016 and send via email to the County 

Project Manager, the Village of Germantown, the owners representative and 

their environmental consultant for review.   

 West Bend Economic Development Corporation (WBEDC) site – City of 

West Bend – The Hazardous Substances ED request for the this parcel was 

completed by Stantec on Feb. 11, 2016, reviewed and approved by the County 

Project Manager on Feb. 12, 2016 and the WBEDC on March 7, 2016.  The 

ED was sent to the USEPA Project Officer on March 9, 2016.   The site was 

determined eligible by the USEPA Project Officer on March 9, 2016. Stantec 

completed the draft Phase I ESA on March 31, 2016 and send via email to the 

County Project Manager, the City of West Bend and the WBEDC for review.   

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – The Hazardous 

Substances ED request for these seven parcels completed by Stantec on March 

25, 2016 for review by the County Project Manager and the Village of 

Slinger.  

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

 Saxony Village Development – Village of Germantown –The Phase I ESA 

was finalized by Stantec on April 7, 2016 and was sent along with the signed 

All Appropriate Inquiries to the USEPA on May 3, 2016. The Phase I ESA 

was also sent to the owner’s representative and Village of Germantown on 

May 3, 2016. 

 West Bend Economic Development Corporation (WB EDC) Site – City of 

West Bend –Stantec completed the draft Phase I ESA on March 31, 2016 and 

was approved by the County on April 4, 2016 and the WB EDC on April 12, 

2016.  The final Phase I ESA was completed by Stantec and distributed to the 

City of West Bend and the WB EDC on May 2, 2016.  The Final Phase I ESA 

Report and signed All Appropriate Inquiries sent to USEPA on May 2, 2016. 

 Former Bermico Site – City of West Bend - The Petroleum ED report was 

resubmitted to the City of West Bend for review and approval on July 20, 

2016.  

 Former Blaine Site – City of West Bend - The Petroleum ED report was 

resubmitted to the City of West Bend for review and approval on July 20, 

2016. On April 12, 2016, the SRC approved $6,000 to complete a Phase I 

ESA on the site.  

 E.H. Wolf & Sons Redevelopment – Village of Slinger – Stantec completed a 

draft Hazardous ED for the E.H. Wolf project for review on April 1, 2016. 

The Hazardous ED was reviewed and approved by the County Project 

Manager and EH Wolf & Sons on April 4, 2016 and submitted to the USEPA 

Project Officer for approval on April 7, 2016. Both parcels were determined 

eligible by the USEPA Project Officer on April 12, 2016. The SRC approved 
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$6,000 to complete a Phase I ESA on April 12, 2016. Stantec completed the 

Phase I ESA report and submitted it to the USEPA on May 11, 2016. 

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – The Hazardous 

Substances ED was reviewed by the County Project Manager on April 4, 

2016.  All seven parcels of the site were determined eligible by the USEPA 

Project Officer on April 12, 2016. 

 Former WB Place Property – City of Hartford - Stantec resubmitted updated 

Hazardous ED to City of Hartford for approval on July 22, 2016. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

 

 WB Place – City of Hartford -  An Eligibility Determination was approved by 

the USEPA Project Officer on August 12, 2016 for the City of Hartford. 

 Northern Bookends – City of Hartford - Access agreements were executed 

with all property owners (4 total) and owner questionnaires sent and 

completed.  The Phase I ESA was completed, and a final report issued on 

August 31, 2016.  On Sept. 23, 2016 Stantec finalized the Petroleum ED and 

sends to WI DNR for approval.  On Sept. 29, 2016 the WI DNR determined 

the Northern Bookends sites E and H were eligible under the Federal 

Petroleum Assessment Grant. 

 

 

D. Activities or Projects in Progress 

 

4th Quarter of FY 2015 

An ED for an additional site in West Bend (the Blaine property) was completed and 

submitted to USEPA on October 6, 2015.  Approval of eligibility for the Blaine 

property is pending a review by USEPA legal staff.  Approval of eligibility for the 

former Niphos Coating site in Slinger is also pending closeout related to the removal 

action completed by USEPA several years ago (which is anticipated to occur during 

the 1st Quarter of FY 2016).  The Phase I ESA for the former Bermico property is in 

progress. 

 

1st Quarter of FY 2016 

Eligibility Determination (ED) Forms are in progress for the following sites: 

 Site #138 (West Bend EDC Site) - West Bend – The ED is being developed 

for this site.  

 WB Place Site – City of Hartford – the ED was updated by Stantec on Jan. 14, 

2016. The County Project Manager approved this on Jan. 14, 2016 and it is 

currently being reviewed by the City of Hartford. 

 Cluster H (Former Gehl Property – Sites 97-100, 170-172) – City of West 

Bend – initial data gathering for completion of ED’s for this 7 parcel 

redevelopment area is underway.  Completion of the ED’s will follow 

additional discussions with the City of West Bend regarding specific 

assessment/reuse planning needs for each parcel.  
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 Cluster B (Hwys 175/60 Redevelopment Area – Sites 20-26) – Village of 

Slinger - initial data gathering for completion of ED’s for this 7 parcel 

redevelopment area is underway. 

 Cluster K (Saxony Village) – Village of Germantown - initial data gathering 

for completion of ED’s for this 3 parcel redevelopment area is underway. 

 

Stantec is beginning the Phase I ESAs for the parcels owned by the City of Hartford 

as part of the Northern Bookends Site.  Phase I ESAs for the remaining parcels will 

be started once the access agreements are signed.     

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

Numerous eligibility determinations (ED) and Phase I ESAs were completed during 

this quarter for the following sites: 

 Saxony Village Development – Village of Germantown –The Phase I ESA 

was finalized by Stantec on April 7, 2016.  The County Project Manager will 

provide the USEPA Project Office the Phase I ESA with the All Appropriate 

Inquires Checklist.  

 West Bend Economic Development Corporation (WBEDC) site –Stantec 

finalized the Phase I ESA on April 11, 2016.  The County Project Manager 

will provide the USEPA Project Office the Phase I ESA with the All 

Appropriate Inquires Checklist. 

 E.H. Wolf & Sons Redevelopment – Village of Slinger - The Hazardous 

Substances ED request was completed by Stantec on April 1, reviewed and 

approved by the County Project Manager on April 4, 2016 and by E.H. Wolf 

& Sons on April 4, 2016.  The ED was sent to the USEPA Project Officer on 

April 7, 2016.   The site was determined eligible by the USEPA Project 

Officer on April 12, 2016. Stantec is currently working on the draft Phase I 

ESA for this project.    

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – The ED request for the 

seven parcels which make up the Hwy 175 / Hwy 60 Intersection was 

completed by Stantec on March 25, 2016 for review by the County Project 

Manager and the Village of Slinger. The County Project Manager reviewed 

and approved the ED on April 4, 2016.   

 Northern Bookends Site– City of Hartford – The City of Hartford is currently 

working to obtain the access agreements in anticipation of completing the 

Phase I ESA for the site. 

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

 West Bend Economic Development Corporation (WB EDC) Site – City of 

West Bend –The site was reportedly put up for auction, with the Phase I ESA 

satisfying one of the requirements for the auction to be conducted. 

 Former Blaine Site – City of West Bend - The draft Petroleum ED is under 

review by the City of West Bend. 

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – Work is on hold 

pending the securing of access agreements with all property owners. 

 Former WB Place Property – City of Hartford – The draft Hazardous ED 

form is under review by the City of Hartford. 
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 Northern Bookends Site– City of Hartford – Efforts are underway to secure 

access for the remaining parcels. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

 Former Blaine Site – City of West Bend - The draft Petroleum ED is under 

review by the City of West Bend. 

 Former Bermico Site – City of West Bend – Stantec resubmitted the 

Petroleum ED request to the City for review and approval on July 20, 2016.  

 Former Amici’s Restaurant Site – Village of Richfield - Eligibility 

Determinations were approved by the USEPA Project Officer on October 12, 

2016 for two sites that make up the former Amici’s Restaurant site in the 

Village of Richfield.  

 Former Gehl Co. Property – Stantec finalized Hazardous ED and submitted 

to USEPA for eligibility determination on Sept. 30, 2016.  On October 13, 

2016 the USEPA determines site is not eligible through the hazardous grant 

program.  

 

 

E. Deliverables 

 

1st Quarter of FY 2016 

Stantec completed the Phase I ESA for the former Bermico property in the City of 

West Bend on Dec. 7, 2015  After review by the County Project Manager and the 

City of West Bend, the Phase I ESA was finalized and the sent to the USEPA Project 

Officer on January 19, 2016 along with a signed All Appropriate Inquires Checklist. 

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

 Former Bermico Site – City of West Bend - The Phase I ESA report for the 

former Bermico property in the City of West Bend was sent to the USEPA 

Project Officer on January 19, 2016 along with a signed All Appropriate 

Inquires Checklist. 

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

 Saxony Village Development – Village of Germantown –The Phase I ESA 

report was completed by Stantec on April 7, 2016. Copies of the report were 

mailed to the Village and the property owner.  The report and signed All 

Appropriate Inquiries was sent to the USEPA on May 3, 2016. 

 West Bend Economic Development Corporation (WBEDC) site – City of 

West Bend – The final Phase I ESA report was issued on May 2, 2016.  

Copies of the report were mailed the City and the property owner. The report 

and signed All Appropriate Inquiries was sent to the USEPA on May 2, 2016. 

 E.H. Wolf & Sons Redevelopment – Village of Slinger – An ED form was 

completed and submitted to the USEPA on April 7, 2016. Stantec completed 

the final Phase I ESA report and submitted it USEPA on May 11, 2016. 

Copies of the report were mailed to the City and the property owner on May 

11, 2016. 
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 Hwy 175 / Hwy 60 Intersection – Village of Slinger – An ED form was 

completed and submitted to the USEPA in April. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

 Northern Bookends Site– City of Hartford – The Phase I ESA was 

completed, and a final report issued on August 31, 2016.  A correct report was 

issued on October 19, 2016 (the parcel numbers were incorrectly referenced 

on several pages of the report). 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently estimated to be approximately 60% completed.  

 

1st Quarter of FY 2016 

It is anticipated that the Phase I ESA for the former Bermico site will be completed 

during November 2015.   It is anticipated that EDs will be submitted for additional 

sites, and (subject to confirmation of eligibility) that Phase I ESA will be completed 

for the Blaine, Niphos Coating, and North Bookend sites. 

 

2nd Quarter of FY 2016 

Scheduled activities for the 2nd Quarter of FY 2016 (January 1 through March 31, 

2016) include preparing Eligibility Determinations for those sites approved by the 

SRC in December for assessment funding.  

 

The initial Phase I ESA for the Bermico site was higher cost due to its complex issues 

and large size.  However, with the planned assessment of several multi-parcel sites 

(for which per parcel costs will be significantly lower) it is anticipated that the 

number and type of deliverables for this task will meet or exceed those required under 

the Work Plan. 

 

Stantec will continue with the owner interviews, on-site inspections, and report 

preparation for the Phase I ESAs for all of the parcels that make up the Northern 

Bookend Site in the City of Hartford once the access agreements are signed.  Stantec 

also anticipates beginning the Phase I ESA for WB Place in the City of Hartford upon 

the approval of the ED by the City of Hartford and the USEPA Project Officer and 

obtaining a signed access agreement.  

 

It is anticipated that the PMT will meet with local representatives to determine the 

scope of work necessary for Site 138 – the West Bend EDC Site in the City of West 

Bend.   It is anticipated that a Phase I ESA for the West Bend EDC property (Site 

#138) will be completed this quarter. 

 

3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

Scheduled activities for the 3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

include the following:  
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 Former Bermico Site – City of West Bend – Complete the Petroleum ED 

request and submit to the Wisconsin DNR for approval. No additional 

activities related to the Phase I ESA are anticipated.  

 Former Blaine Property – City of West Bend – It is anticipated that a ED 

request will be approved, an access agreement will be executed with the City 

and that the Phase I ESA will be completed and the report submitted to the 

USEPA.  

 Northern Bookends Site– City of Hartford – It is anticipated that the Phase I 

ESA will be completed and the report submitted to the USEPA.  

 Saxony Village Development – Village of Germantown –No additional Phase 

I ESA related activities are anticipated beyond use of the report as supporting 

documentation for a grant application being prepared by the property 

owner/developer seeking cleanup funding from the Wisconsin Economic 

Development Corporation (WEDC). 

 West Bend Economic Development Corporation (WBEDC) site – City of 

West Bend – No additional activities related to the Phase I ESA are 

anticipated other than use of the completed report to support a sale/auction 

process. 

 E.H. Wolf & Sons Redevelopment– Village of Slinger - It is anticipated that 

the Phase I ESA will be completed and the report submitted to USEPA.  
 Hwy 175 / Hwy 60 Intersection – Village of Slinger – It is anticipated that 

access agreements will be secured with select property owners and the Phase I 

ESA process will be underway. 

 Former WB Place Property – City of Hartford - It is anticipated that access 

agreements will be secured with select property owners and the Phase I ESA 

process will be underway. 

 Village of Jackson - No activities are anticipated unless a priority site in need 

of a Phase I ESA is identified over the next several weeks through the 

redevelopment reuse planning project. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept 30, 2016) 

Scheduled activities for the 4th Quarter of FY 2016 (July 1, 2016 – Sept 30, 2016) 

include the following:  

 Former Blaine Property – City of West Bend – It is anticipated that an ED 

request will be approved, an access agreement executed with the City and a 

Phase I ESA completed.  

 Northern Bookends Site– City of Hartford – It is anticipated that the final 

access agreements will be signed and the Phase I ESA completed.  

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – It is anticipated that 

access agreements will be secured and a Phase I ESA completed. 

 Former WB Place Property – City of Hartford - It is anticipated that an ED 

request will be submitted to the USEPA, approved, an access agreement 

signed, and a Phase I ESA completed. 

 

1st Quarter of FY 2017 (Oct. 1, 2016 – Dec. 31, 2016) 

Scheduled activities for the 1st Quarter of FY 2017 (Oct. 1 through Dec. 31, 2016) 

include the following: 
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 Former Blaine Property – City of West Bend – It is anticipated that an ED 

request for petroleum funding will be submitted to the Wisconsin DNR and if 

approved, an access agreement will be executed with the City, and a Phase I 

ESA completed. 

 Former Amici’s Restaurant Site – Village of Richfield -It is anticipated that 

access agreements for the two parcels will be finalized and the Phase I ESA 

completed during November 2016. 

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – It is anticipated that 

access agreements for one or more parcels may be executed and a Phase I 

ESA completed during November or December 2016. 

 Former WB Place Property – City of Hartford - It is anticipated that an 

access agreement will be signed, and a Phase I ESA completed during 

November or December 2016. 

 Former Gehl Co. Property – On October 14, 2016 the City of West Bend 

requests the County apply for Petroleum eligibility through the WI DNR.   

 

 

Task 3 – Conduct Phase II Environmental Site Assessments, Site Investigations, and 

Remedial/Reuse Planning Activities 

 

A. Task Description 

 

This task is described in the USEPA approved Implementation Work Plan as follows: 

 

“On sites that meet the site-specific eligibility requirements, and are approved for use 

of USEPA funds, by the USEPA (hazardous substance brownfields) and/or WDNR 

(petroleum brownfields), the County may use the assessment funds to conduct Phase 

II  ESAs, site investigations, remedial planning and other brownfield reuse planning 

activities. Phase II site investigation activities are likely to include soil and 

groundwater sampling and may include magnetometer surveys, trenching to confirm 

anomalies, asbestos surveys and sampling for other hazardous building materials. 

Additional field services provided by USEPA may include geophysical 

characterization, such as ground penetrating radar or electro-magnetic surveys. 

Greener and Sustainable Remediation principles will be incorporated into project 

tasks using the ASTM Greener Cleanup Standard Guide.” 

 

The original budget for Task 4 was $410,650 which includes a QAPP, four 

asbestos/hazardous building material surveys, seven Phase II ESAs, eight remedial 

action plans and two brownfield area-wide reuse plans.    

 

On October 21, 2015, the USEPA Project Officer approved a budget reallocation of 

$35,000 within Task 3 from Phase II ESAs to Reuse/Redevelopment Planning for the 

Village of Richfield.  On January 18, 2016, the USEPA Project Officer approved a 

budget reallocation of $44,500 from Task 3 to Task 1 ($37,500) to offset costs of the 

Countywide Inventory and Site Selection/Prioritization Process and Task 4 ($7,000) 

to allow consultants to continue to participate in regular PMT and SRC meetings as 

the project moves forward.   
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On August 25, 2016, the EPA Project Officer approved a budget reallocation of 

$5000 from Task 2 (Phase I ESAs) to Task 3 – Area-wide Reuse/Redevelopment 

Planning for the Village of Jackson. 

 

On Sept. 23, 2016, the EPA Project Officer approved a budget reallocation of 

$11,100 from Task 3 to other tasks as described in Section II – Budget Overview of 

this quarterly report.   
 

The current budget for Task 3 is $360,050.  
 

 

B. New Activities or Projects Approved for Implementation by U. S. EPA During the 

Fiscal Quarter 

 

1st Quarter of FY 2016 

On October 21, 2015, the USEPA Project Officer approved a budget reallocation of 

$35,000 within Task 3 from Phase II ESAs to Reuse/Redevelopment Planning for the 

Village of Richfield in an area encompassing the northwest corner of the Interstate 

41/Hwy45 and Hwy 167 Interchange.    

 

On November 11, 2015, the Quality Assurance Project Plan (QAPP) was 

conditionally approved by the USEPA. 

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

 Former Niphos Coating Site – Village of Slinger – The draft Site-Specific 

Sampling and Analysis Plan (SSAP) was approved by the USEPA Project 

Officer on Feb. 2, 2016.     

 Former Bermico Site – City of West Bend – The draft Site-Specific Sampling 

and Analysis Plan (SSAP) was approved by the USEPA Project Officer on 

Feb. 3, 2016.     

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

 E.H. Wolf & Sons Redevelopment – Village of Slinger - The draft Site-

Specific Sampling and Analysis Plan (SSAP) was approved by the USEPA 

Project Officer on May 11, 2016.     

 Saxony Village Development – Village of Germantown - The draft Site-

Specific Sampling and Analysis Plan (SSAP) was approved by the USEPA 

Project Officer on May 3, 2016.    The Phase II – Site Investigation Report 

was provided to the US EPA Project Officer on June 9, 2016. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

 Northern Bookends Sites – City of Hartford – Stantec completed and 

submitted a Site Specific Sampling Analysis Plan (SSAP) to USEPA on 

August 31, 2016.  The SSAP is approved by the USEPA Project Officer on 

Sept. 1, 2016 for non-city owned properties. 
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C. Completed Activities or Projects 

 

3rd Quarter of FY 2015 

During the 3rd Quarter of FY 2015, the County and Stantec completed the pre-QAPP 

conference call meeting with Jan Pels, USEPA Brownfields Quality Assurance 

Reviewer on May 5, 2015.   

 

In early June 2015, Stantec solicited bids from multiple labs for use on the project.  

Four labs were selected (Test America Laboratories, Inc.; CT Laboratories; 

Environmental Monitoring and Technologies, Inc. [EMT] and Legend Technical 

Services, Inc.).  CT Laboratories and Legend Technical Services, Inc. are both 

Woman-Owned Business Enterprises (WBEs).  EMT is a Service Disabled Veteran 

Owned Small Business Enterprise (SDVOSBE).   Solicitation of bids from these 

firms, and inclusion in the QAPP, were performed as part of the Six Good Faith 

Efforts to ensure participation by Disadvantaged Business Enterprises (DBE) in the 

project.  

 

4th Quarter of FY 2015 

Revision 0 of the Quality Assurance Project Plan (QAPP), which was submitted to 

USEPA on July 15, 2015. 

 

1st Quarter of FY 2016 

None. 

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

 Former Niphos Coating Site – Village of Slinger –A site visit with the 

asbestos-lead based paint (LBP) survey contractor (NorthStar Environmental 

Testing LLC [NorthStar]) was completed on January 5, 2016. A proposal for 

the asbestos/LBP testing survey was prepared by NorthStar on January 6, 2016. 

A draft Site-Specific Sampling and Analysis Plan (SSAP) was completed by 

Stantec on January 20, 2016 and submitted for review by the County and the 

Village. The County Project Manager reviewed the SSAP on January 25, 2016. 

The SSAP was finalized and submitted to the USEPA Project Officer on Feb. 

1, 2016.  The SSAP was approved by the USEPA Project Officer on Feb. 2, 

2016.     Collection of samples of suspected asbestos containing materials 

(ACM) as well as LBP testing was completed by NorthStar on February 22, 

2016.  Soil sampling was conducted by Stantec on February 22, 2016 and 

groundwater sampling on February 23, 2016.  On March 10, 2016, 

asbestos/LBP survey reports were issued by NorthStar, with separate reports 

issued for the main building at 308 Oak Street and for the rear building at 310 

Oak Street.   An analytical report for the soil and groundwater samples was 

issued by CT Laboratories to Stantec on March 11, 2016.   

 Former Bermico Site – City of West Bend – A visit by the asbestos contractor 

was completed on January 5, 2016.  A proposal for the survey was provided by 

the contractor to Stantec on January 6, 2016.  The draft Site-Specific Sampling 

and Analysis Plan (SSAP) was completed by Stantec on January 22, 2016 and 
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reviewed by the County Project Manager and the City of West Bend on January 

25, 2016. The SSAP was finalized and submitted to the USEPA Project Officer 

on Feb. 1, 2016.  The SSAP was approved by the USEPA Project Officer on 

Feb. 3, 2016.   Collection of samples of suspected asbestos containing materials 

(ACM) as well as lead-based paint testing was completed on February 16 - 17, 

2016 and March 2nd.  A report documenting the pre-demolition survey findings 

was issued on March 17, 2016.  Completion of the Phase II ESA is on hold 

pending potential award of a Site Assessment Grant (SAG) from the Wisconsin 

Economic Development Corporation (WEDC). 

 Saxony Village Development – Village of Germantown – Some discussions 

related to the Phase 2 ESA occurred subsequent to completion of the draft Phase 

I ESA report. 

 E.H. Wolf & Sons Redevelopment– Village of Slinger – There were some 

initial communications regarding the property with the Village, company 

representatives, Stantec, Economic Development Washington County 

(EDWC), and the County. 

 Northeast Corridor Redevelopment Opportunities Analysis – Village of 

Richfield – Vandewalle & Assoc. worked with the PMT and the Village of 

Richfield in developing an area wide plan for the northeast corridor of the 

Village.  Major tasks included finalizing the market analysis research, assess 

& opportunities and regional context maps, identifying catalytic projects, 

programs and growth opportunities in each of the project sub-areas.   

 

A public charrette was conducted on March 8, 2016 (see attached flyer) which 

began with an overview of the SRC program. Participants rotated through four 

stations based on specific geographic sub-areas and provided input on 

particular topics to each area. See attached Summary of Charrette results. A 

draft plan was completed on March 25, 2016 for review by the PMT and the 

Village of Richfield. The plan includes all analysis completed, 

recommendations for future development within the entire study area and sub-

areas, an implementation strategy, and an identification of Brownfields 

needed further investigation. 

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

 Former Niphos Coating Site – Village of Slinger – Water level measurements 

and surveying were completed at the property during April 2016.  Work 

continued on completion of the supplemental Phase II ESA report.  Several 

meetings were held to discuss potential reuse/redevelopment of the site with 

the County, Stantec, Vandewalle & Assoc. and the Village of Slinger.   The 

Final SSAP was sent to the Village of Slinger on May 2, 2016.  On July 21, 

2016, the County took action to move forward with filing a WI- DNR Closure 

Report for the site. The County will be working with Stantec on this report. 

 Former Bermico Site – City of West Bend –A report documenting the pre-

demolition survey findings was sent to the property owner and City of West 

Bend on May 2, 2016.  On April 12, 2016, the SRC approved $21,000 to fully 

leverage Site Assessment Grant (SAG) dollars from the Wisconsin Economic 

Development Corporation (WEDC) to complete assessment and investigation 
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activities at the site.  Completion of the Phase II ESA is on hold pending 

potential award of the SAG funds.   

 Saxony Village Development – Village of Germantown –The Site-Specific 

Sampling and Analysis Plan (SSAP) was approved by the USEPA Project 

Officer on May 3, 2016.  Stantec completed the Phase II – Site Investigation 

Report for review on May 27, 2016. The County reviewed the report on June 

6, 2016.  The report was sent to the owner’s representative and engineering 

consultant and forwarded to the WI – DNR on June 9, 2016. The Phase II – 

Site Investigation Report was provided to the US EPA on June 9, 2016. 

 E.H. Wolf & Sons Redevelopment– Village of Slinger – The Site-Specific 

Sampling and Analysis Plan (SSAP) was completed by Stantec on May 6, 2016 

and approved by the USEPA Project Officer on May 11, 2016. On April 12, 

2016, the SRC approved $35,000 to complete testing and a Phase II ESA.  Field 

work for the Phase II ESA was completed by Stantec between May 26-31.   

Stantec completed the Phase II ESA for review on July 14, 2016. The presence 

of contamination on the two parcels was reported to the Wisconsin DNR. 

 Northeast Corridor Redevelopment Opportunities Analysis – Village of 

Richfield – Vandewalle & Assoc. completed the final draft of the Northeast 

Redevelopment Opportunities Analysis on April 1, 2016.  The County reviewed 

the report on April 4, 2016.  The County Project Manager and Vandewalle & 

Assoc. presented the report to the Village of Richfield Board on April 7, 2016.  

The final report was completed by Vandewalle & Assoc. on June 10, 2016.     

 Former Blaine Property – City of West Bend - On April 12, 2016, the SRC 

approved $18,000 to complete testing and a Phase II ESA.  

 Former Gehl Co. Property – City of West Bend  - There have been several 

meetings with Vandewalle & Assoc., Stantec, Washington County and the 

City of West Bend to discuss the scope of work and timeline of developing a  

redevelopment opportunities analysis for the site. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

 Former Niphos Coating Site – Village of Slinger - A draft supplemental 

Phase II ESA report was completed on July 29, 2016 by Stantec. 

 Saxony Village Development – Village of Germantown - Additional soil 

sampling was completed at the site on August 19, 2016.  Samples were 

collected from 8 soil borings and analyzed for PVOCs.  A report documenting 

the additional sampling was completed on Sept. 1, 2016 by Stantec. 

 E.H. Wolf & Sons Redevelopment – Village of Slinger - The Phase II ESA 

report was completed by Stantec on July 27, 2016. 

 Village of Jackson Redevelopment Opportunity Analysis – Village of 

Jackson – Vandwalle & Assoc. completed the following: 

o Prepared due diligence, and background information on the Village of 

Jackson and key redevelopment opportunities 

o Outreached and coordinated with stakeholders for interviews 

o Prepared base maps and collected necessary GIS data to produce maps 

and graphics 

o Developed a market analysis and summary memo to determine the key 

market opportunities to target to potential redevelopment sites 
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o Attended a kickoff meeting and community tour with village staff and 

PMT 

 

D. Activities or Projects in Progress 

 

4th Quarter of FY 2015 

Revision 0 of the QAPP is currently under review by USEPA staff.  The PMT has 

drafted a scope of work for the City of West Bend’s priority redevelopment area. 

 

1st Quarter of FY 2016 

Stantec worked on completing a draft Sampling and Analysis Plan (SAP) for the 

former Bermico site in the City of West Bend.  The SAP was completed on January 

25, 2016.  Stantec is also worked on completing a draft Sampling and Analysis Plan 

for the former Niphos site in the Village of Slinger.  The SAP was completed on 

January 25, 2016.   

 

Vandewalle is working on completing the Village of Richfield Northeast Brownfield 

Redevelopment and Infill Growth Strategy.  Work completed during this quarter 

included conducting background/due diligence research, a full-day site visit including 

a tour and five focus group meetings on December 9, 2015, preparing base maps, 

conducting stakeholder interviews over the phone, a structural conditions analysis, 

and coordinating the project with the Village Administrator.  For more information, 

see attached Scope of Services.  

 

Vandewalle and the County Project Manager met with officials from the Village of 

Jackson on December 17, 2015 to discuss plans to produce an opportunity analysis 

for the Village as part of their ongoing strategic planning efforts.  
 

Stantec is working on completing Revision 1 of the Quality Assurance Project Plan 

(QAPP) based on comments received from the USEPA review of Revision 0 of the 

QAPP.   

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

 Former Niphos Coating Site – Village of Slinger – Stantec is currently working 

on the Site Investigation Report. 

 Saxony Village – Village of Germantown - Anticipating USEPA approval of 

SSAP.  

 Northeast Corridor Redevelopment Opportunities Analysis – Village of 

Richfield – Vandewalle & Assoc. worked with the Village of Richfield and 

the PMT to produce the final draft plan which was provided to the USEPA 

Project Officer on April 1, 2016.  The final draft plan was presented to the 

Village Board on April 7, 2016.   

 Village of Jackson Economic Opportunities Analysis– Village of Jackson– 

Vandewalle & Assoc. worked with the PMT and the Village of Jackson in 

developing a scope of work. 
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3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

 Village of Jackson Economic Opportunities Analysis– Village of Jackson– 

Vandewalle & Assoc. is working with the County and the Village of Jackson 

in finalizing a scope of work and timeline. The scope of work, including a 

budget reallocation request will be provided to the USEPA Project Officer for 

approval. 

 Former Niphos Coating Site – Village of Slinger – The supplemental Phase II 

ESA report is being finalized. 

 Former Bermico Site – City of West Bend – Work on the Phase II ESA is on 

hold pending the results of efforts to secure additional assessment funding 

from the Wisconsin Department of Commerce. 

 Saxony Village Development – Village of Germantown – Stantec is working 

with the developer and their consultant in efforts to secure approvals 

necessary for the site to proceed with remediation and construction.  Stantec is 

in the process of determining the scope of work for a second phase of testing. 

 E.H. Wolf & Sons Redevelopment– Village of Slinger – Work on grant funded 

activities is complete. 

 Former Blaine Property – City of West Bend – Stantec is currently working 

to secure eligibility for use of either hazardous substance or petroleum 

funding for this property. 

 Northern Bookends Site– City of Hartford – Work on the Phase II ESA is on 

hold pending completion of access agreements and the Phase I ESA. 

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – Work is on the Phase II 

ESA is on hold pending completion of access agreements and the Phase I 

ESA. 

 Former WB Place Property – City of Hartford - The draft ED form is under 

review by the City. 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

 Former Niphos Coating Site – Village of Slinger – A draft supplemental 

Phase II ESA report was completed on July 29, 2016 by Stantec.   The report 

recommendations are being revised in response to an anticipated change in 

future land use.  

 Former Bermico Site – City of West Bend – Work on the Phase II ESA is on 

hold pending the results of efforts to secure additional assessment funding 

from the Wisconsin Department of Commerce. 

 Former Blaine Property – City of West Bend –Currently working to secure 

eligibility for use of either hazardous substance or petroleum funding for this 

property. 

 Northern Bookends Site – City of Hartford – Work on the Phase II ESA is in 

progress. 

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – Work on the Phase II 

ESA is on hold pending completion of access agreements and the Phase I 

ESA. 

 E.H. Wolf & Sons Redevelopment – Village of Slinger – All assessment 

activities to be funded via the USEPA brownfields grant are complete.  Work 
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began on demolition of the former foundry buildings and remediation of the 

site using private and state funding. 

 Village of Jackson Redevelopment Opportunity Analysis – Village of 

Jackson – Vandewalle & Assoc. completed the following: 

o Developed and created project plan maps and graphics 

o Outreached and interviewed additional key community stakeholders 

o Developed draft material for November 2016 public input meeting 

o Participated in program PMT check-in meeting and content 

development work session 

 Former Gehl Co. Property Reuse Plan – City of  West Bend – Several 

conference calls were conducted with City of West Bend staff to discuss 

project details and determine the best scope of work to aid successful 

redevelopment of the site. 

 

 

E. Deliverables 

 

4th Quarter of FY 2015 

Revision 0 of the QAPP was submitted to USEPA for review.  

 

1st Quarter of FY 2016 

On January 18, 2016, the USEPA Project Officer approved a budget reallocation that 

changed the Phase II ESA and Reuse/Redevelopment Planning deliverables in Task 3.  

See Section II – Budget Overview and Section III – Modifications to the Work Plan 

above for details.  

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

 Former Bermico Site – City of West Bend –A report documenting the pre-

demolition survey findings will be distributed in the 3rd Quarter of FY 2016.   

 

3rd Quarter of FY 2016 (April. 1, 2016 – June 30, 2016) 

 

 Northeast Corridor Redevelopment Opportunities Analysis – Village of 

Richfield – Vandewalle & Assoc. completed the final report of the Northeast 

Redevelopment Opportunities Analysis on June 10, 2016. See attached report.  

 Saxony Village Development – Village of Germantown – A sampling and 

analysis plan was submitted to USEPA on 4/26/2016.  A supplemental site 

investigation report was completed on May 27, 2016.  Copies of the report 

were mailed to the Village, the property owner, and the USEPA on 6/9/2016. 

 E.H. Wolf & Sons Redevelopment– Village of Slinger – A sampling and 

analysis plan was completed and submitted to USEPA on 5/11/2016. 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

 Saxony Village Development – Village of Germantown – A report 

documenting the additional sampling performed during August 2016 was 

issued on Sept. 1, 2016 by Stantec. 
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 E.H. Wolf & Sons Redevelopment– Village of Slinger – The Phase II ESA 

report was completed on July 27, 2016 by Stantec. 

 Northern Bookends Sites – City of Hartford – Stantec completed and submitted 

Site Specific Sampling Analysis Plan (SSAP) to US EPA on August 31, 2016.  

The SSAP is approved by the US EPA Project Officer on Sept. 1, 2016 for non-

city owned properties.   

 

F. Percent Complete and Scheduled Activities 

 

This task is currently estimated to be approximately 50% complete and is on target 

with costs incurred through October 1, 2016.  

 

1st Quarter of FY 2016 

During the 1st Quarter of FY 2016, it is anticipated that the QAPP will be finalized.  

In addition, it is anticipated that site specific sampling and analysis plans (SAPs) will 

be completed for the former Bermico property, and potentially for additional sites 

(subject to determinations of eligibility)  

 

2nd Quarter of FY 2016 

Scheduled activities for the 2nd Quarter of FY 2016 (January 1 through March 31, 

2016) include submittal and approval of the SAPs for the former Bermico site in the 

City of West Bend and the former Niphos site in the Village of Slinger.   

 

It is anticipated that the Village of Richfield Northeast Brownfield Redevelopment 

and Infill Growth Strategy will be completed during the 2nd quarter of FY 2016 and 

presented to the Village Board for action. In March, the Village will host a 

community charrette where Vandewalle & Associates will present the identified 

opportunities in the study area.  Attendees will be given the opportunity for 

interactive discussion and to provide feedback on the suitability of the development 

scenarios and identified opportunities in each of the four project subareas.  The 

feedback from attendees will be used to polish the recommendations for each sub-

area and to inform the final Strategy and Implementation Action Plan.  In early April 

the Site Redevelopment Program PMT and the Village of Richfield will meet for a 

final review of the deliverables before the final Plan is given to the Village. 

 

Vandewalle and the County Project Manager will continue to meet with officials from 

the Village of Jackson to discuss their opportunity analysis for the Village. It is 

expected that this work will be similar to the work being in done in the Village of 

Richfield with a focus on the downtown area, which contains several brownfield 

clusters that scored high in the site ranking process. The Village believes there would 

be more value in beginning with this type of an effort than with individual site 

assessments/reuse plans. A request to the USEPA Project Officer will be 

forthcoming.  

 

It is anticipated that the PMT will meet with local representatives to determine the 

scope of work necessary for the following sites: 

 Site H  - Former Gehl Site  - City of West Bend 
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 Site B – Hwy 175 and Hwy 60 Intersection – Village of Slinger 
 Site K – Village of Germantown 

 

Revision 1 of the Quality Assurance Project Plan (QAPP) will be completed and sent 

to the USEPA for approval. 

 

It is anticipated that asbestos and pre-demolition sampling will be completed at the 

Bermico property this quarter.   Similar testing as well as soil and groundwater 

sampling should be completed for the Niphos Coating property as well, including 

completion of a Supplemental Phase II ESA report. 

 

3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

Scheduled activities for the 3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

include the following:  

 Former Niphos Coating Property – Village of Slinger - It is anticipated that a 

supplemental Phase II ESA report will be completed and submitted to the 

USEPA and the WDNR.  Furthermore, it is anticipated that a case closure 

request will be completed and submitted to the WDNR (potentially using 

funding provided by the County). 

 Former Bermico Property – City of West Bend - It is anticipated that a grant 

funding request to the WEDC may be approved seeking $50,000 in additional 

funding to be used for assessment activities, in combination with $25,000 in 

USEPA funding being allocated for this purpose as required match.  It is 

anticipated that testing may be underway by the end of this quarter. 

 Saxony Village Development – Village of Germantown - It is anticipated that 

supplemental Phase II ESA testing will be completed and a report submitted to 

the USEPA and the WDNR.  It is anticipated that some remedial action 

planning or cost estimation will also be completed in order to support a grant 

application being submitted by the property owner for funding from the WEDC. 

 E.H. Wolf & Sons Redevelopment – Village of Slinger - It is anticipated that 

supplemental Phase II ESA testing will be completed and a report submitted to 

the USEPA and the WDNR.  It is anticipated that some remedial action 

planning or cost estimation will also be completed in order to support a grant 

application being submitted by the property owner for funding from the WEDC. 

 Northern Bookends Property – City of Hartford - No activities are anticipated, 

although preparation of a site-specific sampling and analysis plan (SSAP) may 

begin subject to timing for completion of the Phase I ESA. 

 Hwy 175 / Hwy 60 Intersection – Village of Slinger – No activities are 

anticipated. 

 Northeast Corridor Redevelopment Opportunities Analysis – Village of 

Richfield – Vandewalle & Assoc. will finalize the plan during the 3rd Quarter 

of FY 2016 and provide as a deliverable to the USEPA Project Officer.   

 Village of Jackson Economic Opportunities Analysis– Village of Jackson– 

Vandewalle & Assoc. will work with the PMT and the Village of Jackson in 

finalizing a scope of work for review by the USEPA Project Officer including 

a budget reallocation request. 
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4th Quarter of FY 2016 (July 1, 2016 – Sept 30, 2016) 

Scheduled activities for the 4th Quarter of FY 2016 (July 1, 2016 – Sept 30, 2016) 

include the following:  

 

 Former Gehl Co. Property Reuse Plan – City of West Bend - Finalizing the 

scope of work and timeline for developing a redevelopment opportunities 

analysis for the site will be completed in the 4th Quarter FY 2016.   It is 

anticipated that work will commence on this project in the 4th Quarter FY 

2016. 

 Village of Jackson Economic Opportunities Analysis– Village of Jackson– 

Vandewalle & Assoc. is working with the County and the Village of Jackson 

in finalizing a scope of work and timeline. The scope of work, including a 

budget reallocation request will be provided to the USEPA Project Officer for 

approval. It is anticipated that work will commence on this project in the 4th 

Quarter FY 2016. 

 Former Niphos Coating Property – Village of Slinger - The supplemental 

Phase II ESA report will be finalized and submitted to the Wisconsin DNR, 

completed work using USEPA funding.  Additional work will occur at the 

property using County funding, including soil removal, capping, and submittal 

of a case closure request to the Wisconsin DNR. 

 Former Bermico Property – City of West Bend - It is anticipated that soil and 

groundwater sampling will be conducted using remaining USEPA funding 

allocated to this property as well as $50,000 in additional assessment funding 

being requested from the Wisconsin Department of Commerce (subject to an 

award being secured). 

 Former Blaine Property – City of West Bend – It is anticipated that work on a 

sampling and analysis plan and completion of a Phase II ESA may begin, 

subject to the site being determined eligible for use of either petroleum or 

hazardous substance USEPA funding. 

 Saxony Village Development – Village of Germantown - It is anticipated that 

an additional phase of sampling will be conducted at the property, using 

remaining funds allocated to this site, for the purpose of providing additional 

data requested by the Wisconsin DNR. 

 E.H. Wolf & Sons Redevelopment – Village of Slinger - It is anticipated that 

a remedial action plan will be completed, but also that this will be paid for 

through private funds and not the USEPA grant. 

 Northern Bookends Property – City of Hartford - It is anticipated that work 

on a sampling and analysis plan will begin during the 4th quarter, and possibly 

work on the Phase II ESA. 

 

1st Quarter of FY 2017 (Oct. 1, 2016 – Dec. 31, 2016) 

Scheduled activities for the 1st Quarter of FY 2017 (Oct. 1 through Dec. 31, 2016) 

include the following: 

 Former Niphos Coating Property – Village of Slinger - The supplemental 

Phase II ESA report will be finalized and submitted to the USEPA, the 
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Village, and the WDNR.  This will complete USEPA funded assessment 

activities.  Additional environmental activities will be completed at the 

property during November and December 2016, including soil removal and 

submittal of a case closure request to the Wisconsin DNR.  The additional 

work will be paid for by the County. 

 Former Bermico Property – City of West Bend- It is anticipated that an 

application for $50,000 in additional assessment funding will be submitted to 

Wisconsin Department of Commerce.  USEPA assessment grant funding 

($25,000) will be used to meet a portion of the match requirements. 

 Former Blaine Property – City of West Bend - It is anticipated that work on a 

sampling and analysis plan and completion of a Phase II ESA may begin, 

subject to the site being confirmed to be eligible for use of USEPA petroleum 

assessment funding. 

 Northern Bookends Property – City of Hartford - The Phase II ESA report 

will be completed.  It is anticipated that the City will apply for a State of 

Wisconsin grant to conduct additional environmental assessment activities to 

be performed subsequent to USEPA-funded assessment activities. 

 Saxony Village Development – Village of Germantown - all assessment 

activities to be funded via the USEPA brownfields grant are complete. 

 E.H. Wolf & Sons Redevelopment – Village of Slinger - All scheduled 

USEPA-funded activities are complete.  It is anticipated that building 

demolition and soil remediation activities paid for by other funding will be 

completed during November and December 2016. 

 Village of Jackson Redevelopment Opportunity Analysis – Village of 

Jackson – anticipated activities include the following: 

o Conduct a public outreach meeting on Nov. 16, 2016 to gather 

information and feedback to incorporate in the Village of Jackson 

Community Brownfield Redevelopment Plan 

o Identify additional assets and opportunities for redevelopment activity 

in the Village  

o Revise maps and graphics to reflect new assets and opportunities in 

October and November of 2016 

o Create a plan document inclusive of analysis, findings, 

recommendations, next steps, maps and graphics in November and 

December of 2016 

 Former Gehl Co. Property Reuse Plan – City of  West Bend - It is 

anticipated that the County, City of West Bend, and Vandewalle & Associates 

will begin the redevelopment plan formulation for the Gehl site during the 1st 

Quarter of FY17.  A start date is dependent on project eligibility approval. 

 

 

Task 4 – Community Outreach and Involvement  

 

A. Task Description 

 

Since 2010, the County has proactively involved Washington County communities in 

the development and advancement of a brownfields-focused Site Redevelopment 
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Program (SRP). To lead this effort, in early 2013, the County established a Site 

Redevelopment Committee (SRC) to guide and advance brownfield redevelopment, 

community outreach and involvement, reuse planning and site assessment. 

 

The coalition plans to convene the SRC on at least a bi-monthly basis, with the public 

meetings widely promoted. In addition to SRC meetings, the County will hold public 

meetings annually, inviting residents and other stakeholders to participate in the site 

selection process, cleanup decisions, and reuse planning performed as part of the 

grant-funded Project. To provide additional technical expertise as well as outreach to 

community organizations, a Technical/Community Advisory Subcommittee (T/CAS) 

with representatives from community based organizations, the Washington County 

Health Department, and other stakeholder groups, is being formed. The T/CAS will 

provide input to the SRC, and provide input on site selection, reuse planning, and 

other considerations. 

 

This task had a budget of $57,650 which included public, community and property 

owner meetings, development of fact sheets, press releases and other appropriate 

communications and development of webpages that will integrate the redevelopment 

sites within the EDWC website focused on connecting prospective end users and 

local stake holders with information on redevelopment sites and associated reuse 

opportunities.   

 

On January 18, 2016, the USEPA Project Officer approved a budget reallocation of 

$7,000 from Task 3 to Task 4 to allow consultants to continue to participate in regular 

PMT and SRC meetings as the project moves forward.  The budget for Task 4 was 

$64,650. 

 

On Sept. 23, 2016, the EPA Project Officer approved a budget reallocation of $4,000 

from Task 3 to Task 4 to allow Vandewalle & Assoc. to continue their work on 

assisting the Village of Slinger and the County with access agreements and attend 

monthly PMT meetings and quarterly SRC meetings through the end of the grant 

cycle.  

 

The current budget for Task 4 is $68,650.00   
 

 

B. New Activities or Projects Approved for Implementation by U. S. EPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

1st Quarter of FY 2015  

During the 1st Quarter of FY 2015 the County completed a press release for 

circulation in local newspapers, radio stations and three major television stations 

serving Southeastern Wisconsin.  An article was also written for the Planning & Parks 

Department newsletter that was sent to over 3,100 households in Washington County.   
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The County met with the Project Team to detail the roles and responsibilities for Task 

4 - Community Outreach and Involvement.   

 

2nd Quarter of FY 2015 

During the 2nd Quarter of FY 2015, as part of the development of detailed roles and 

responsibilities, the Project Team finalized the community outreach and involvement 

component to engage the public throughout the grant. 

 

3rd Quarter of FY 2015 

During the 3rd Quarter of FY 2015, the Project Team had a conference call meeting 

with sub consultant Ady Advantage regarding design of the EDWC website 

integration. 

 

4th Quarter of FY 2015 

The PMT has prepared for and conducted the initial SRC meeting under the grant, 

which was held on September 28, 2015.  During preparation for the meeting, 

substantial effort was put in to developing outreach material and a strong 

recognizable brand for the program.  This included preparation of: public meeting 

notices and a press release; an updated program factsheet; website upgrades; program 

letterhead; a program flyer; and meeting agendas and minutes. The first SRC meeting 

was well received.  During proceedings the committee revisited the program 

overview and was updated on the Team’s progress to date.  Each member also 

updated the group on their priority redevelopment site.  During the meeting UW-

Extension’s Paul Roback facilitated a group exercise to stimulate thought on how 

brownfield redevelopment benefits communities. 

 

Additional preparation and outreach has gone into preparing for the first countywide 

community workshop on October 15th.  This included preparation of: public meeting 

notices and a press release; an updated program factsheet; website upgrades; program 

letterhead; a program flyer; meeting agendas; and interactive exercises. 

 

Additional outreach activities completed during the 4th Quarter of FY 2015 include: 

 

On July 8, 2015, a meeting was held by the PMT with the City of West Bend to 

review the grant program, and the status of the City’s highest priority sites. 

 

One July 17, 2015, a meeting was held by the PMT to discuss the project. 

 

On July 22, 2015, a meeting was held with USEPA, the County, City of West Bend, 

Vandewalle, and Stantec staff to discuss the Bermico property.  A separate meeting 

was held with the Village of Slinger, the County attorney, and Stantec /Vandewalle 

staff to discuss the former Niphos Coating property. 

 

1st Quarter of FY 2016 

The PMT had numerous meetings throughout the 1st Quarter of FY 2016 to discuss 

the status of assessment funded projects, community outreach and the countywide 

inventory and prioritization process.  Meeting dates for the quarter include October 

13, October 19, November 10 and December 1, 2015. 
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A Countywide Community Workshop was held on Oct. 15, 2015.  See Section IV 

Task 1, Section C – Completed Activities or Projects above for details.  

 

As part of the Site Redevelopment Program to revitalize and market brownfield sites 

within the County for redevelopment, Ady Advantage was hired to determine what 

information about each site needs to be communicated in order to best reach the 

redeveloper market.  Ady Advantage contacted leading developers throughout 

September 2015.  A report of their results was completed on October 7, 2015 and 

presented at the November SRC meeting.  For more information, see attached 

Summary of Developer Research Related to Criteria Identification and Prioritization.  

 

Two meetings of the Site Redevelopment Committee were held in this quarter on 

November 12, 2015 and December 10, 2015.  For more information, see attached 

meeting minutes.  

 

Stantec and the County Project Manager attended a Wisconsin Department of Natural 

Resources (WI DNR) Green Team meeting on November 11, 2015 in Milwaukee to 

discuss the status of Site K in the Village of Germantown and determine possible 

assessment needs.  

 

Vandewalle and the County Project Manager met with officials from the Village of 

Jackson on December 17, 2015 to discuss plans to produce an opportunity analysis 

for the Village as part of their ongoing strategic planning efforts.  
 

The EDWC held a two-day economic development conference in West Bend on 

October 5-6, 2015, which included a lunch program with over 50 attendees focused 

on brownfields redevelopment.   The program included: (a) a status update on a study 

in progress by the State of Wisconsin on the economic impacts of the State of 

Wisconsin brownfield funding programs, (b) a presentation by County and EDWC 

staff on the SRP, and (c) a presentation by a developer (Cobalt Partners LLC) on a 

65-acre brownfields development in suburban Milwaukee that included >$9 million 

of environmental cleanup on a site that included 6 former industrial facilities, but 

which has resulted in $125 million in new development projects that are creating 

>500 jobs and providing housing for >500 residents.   The program was attended by 

representatives of nearly every municipality in the County, and was followed a 3-hour 

“Economics 101” training course focused on how municipalities can better attract 

economic development projects, including those focused on brownfields. 

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

The Project Management Team (PMT) had numerous meetings throughout the 2nd 

Quarter of FY 2016 to discuss the status of assessment funded projects and 

community outreach.  Meeting dates for the PMT this quarter included January 25, 

2016 and March 9, 2016.  There were also numerous conference calls discussing site 

specific projects throughout the quarter. 
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3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

There were numerous conference calls discussing site specific projects throughout the 

quarter with the Project Management Team (PMT) members. 

 

The County Project Manager, Stantec and Economic Development Washington 

County presented three proposed projects for consideration by the SRC for use of 

USEPA Assessment Grant funds. The following properties received funding 

approval: 

 E. H. Wolf & Sons Redevelopment - $41,000– Village of Slinger 

 Former Bermico Property - $21,000 – City of West Bend 

 Former Blaine Property - $24,000 – City of West Bend 

See attached April 13, 2016 West Bend Daily News article for additional information. 

 

Vandewalle & Assoc. and Washington County presented the Northeast Corridor 

Redevelopment Opportunities Analysis to the Village of Richfield Board on April 7, 

2016.   The report was well received.     

 

Vandewalle & Assoc. produced a Site Redevelopment Program Fact Sheet on April 

15, 2016 that includes a summary of the inventory process, the first round of site 

selection for planning and environmental assessment and project budget allocation.  

The fact sheet was widely distributed through the County social media outlets.  

 

Washington County continues to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

There were numerous Project Management Team (PMT) meetings to discuss project 

status and next steps for assessment.  Meetings were conducted August 15, Sept. 1 

and Sept. 12, 2016.  

 

There were also numerous conference calls with Coalition Partners and the PMT 

including July 20, Sept. 7, Sept. 9, Sept. 12 and Oct. 14, 2016 to discuss site specific 

projects. 

 

The Site Redevelopment Committee (SRC) held their quarterly meeting on Sept. 20, 

2016. Key topics included:  

 County Project Manager presented proposed budget reallocation for 

consideration 

 EDWC presented the Site Redevelopment Web Tool  

 The Village of Richfield and Vandewalle & Assoc. presented the Village of 
Richfield Northeast Corridor Opportunity Analysis 

 

Vandewalle & Assoc., the Village of Slinger, Stantec and Washington County 

conducted an outreach meeting with property owners related to the Village of Slinger 

redevelopment site at highways 175 and 60 on September 20, 2016. 

 

http://www.co.washington.wi.us/SRP
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Economic Development Washington County (EDWC) has been working closely with 

its website and database partners Earthling Interactive, GIS Planning and Ady 

Advantage to create a user-focused brownfield redevelopment web tool on the 

EDWC website.  This web tool integrates Washington County GIS layers as well as 

creates a tailored brownfield redevelopment layer for local analysis.  In addition, 

customized site specific brownfield profiles with relevant content have been created 

to target redevelopers. 

 

Washington County continues to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter including: 

 USEPA 7th Quarterly Report for the 3rd Quarter FY 2016 

 Village of Slinger – E.H. Wolf & Sons Redevelopment – Phase I ESA Report  

 Village of Slinger – E.H. Wolf & Sons Redevelopment – Site Specific 

Sampling and Analysis Plan Report 

 Village of Germantown – Saxony Village Development – Phase I ESA 

Report 

 Village of Richfield Northeast Corridor Opportunity Analysis Report 

 SRC Meeting Agendas and Minutes 

 

 

D. Activities or Projects in Progress 

 

 

4th Quarter of FY 2015 

The Project Team is currently developing a detailed schedule for Task 4 regarding 

countywide inventory and prioritization of sites.  The first countywide community 

workshop was held on October 15th.  During this workshop participants learned about 

the program and helped develop the community goals criteria used to score/prioritize 

the brownfield sites inventory for redevelopment.    

 

Work by Ady Advantage was partially completed, with the initial task focused on 

conducting a series of interviews with local developers with a track record of 

successfully developing brownfields.  The interviews were used to help identify how 

the developers identified potential target sites for development, factors that made it 

more or less likely that they would pursue development of a brownfield site, and 

factors that most frequently led to projects becoming derailed prior to successful 

development.  The developers were educated and asked for feedback regarding the 

County’s USEPA funded project.  A 60-page report was completed and will be used 

to help better market brownfield sites for redevelopment. 

 

1st Quarter of FY 2016 

As part of the Village of Richfield Northeast Brownfield Redevelopment and Infill 

Growth Strategy additional public outreach will be completed during the 2nd quarter 

of FY 2016 as well as a presentation to the Village Board for action.  

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

http://www.co.washington.wi.us/SRP
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The County Project Manager continues to update the County Site Redevelopment 

Program website at www.co.washington.wi.us/srp to keep current with the SRC 

meetings, SRP community workshop events and completed assessment reports.   

 

3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

Economic Development Washington County (EDWC) has been working closely with 

its website and database partners Earthling Interactive, GIS Planning and Ady 

Advantage to accomplish the following 4 task objectives in generating a user-focused 

brownfield redevelopment resource on our website” 

1. Integrate Washington County’s “local layers” into our GIS location analysis 

web tool 

2. Design and create a custom brownfield redevelopment layer for our GIS 

location analysis web tool 

3. Create a custom brownfield redevelopment profile / interface for each site 

included in the GIS location analysis web tool 

4. Design and create custom brownfield redevelopment content targeted at site 

“off-takers” / skilled redevelopers leveraging information gleaned from the 

redeveloper interviews conducted previously 

 

The County Project Manager continues to update the County Site Redevelopment 

Program website at www.co.washington.wi.us/srp to keep current with the SRC 

meetings, SRP community workshop events and completed assessment reports. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

Economic Development Washington County (EDWC) will continue to work with its 

website and database partners Earthling Interactive, GIS Planning and Ady 

Advantage to finalize the user-focused brownfield redevelopment web tool on the 

EDWC website.  The EDWC Brownfield Redevelopment Web Tool was unveiled on 

October 3rd at the 2016 Business Ready Wisconsin Conference Workshop – 

Outfoxing the Competition – Discovering Hidden Opportunity in a Brownfield Site 

and Transforming it into Your Next Growth Success. Participants learned how to 

integrate the resources of the Brownfield Redevelopment Web Tool for immediate, 

on-the-job application. See attached flyer. 

 

The County Project Manager continues to update the County Site Redevelopment 

Program website at www.co.washington.wi.us/srp to keep current with the SRC 

meetings, SRP community workshop events and completed assessment reports. 

 

Vandewalle & Assoc. is preparing for the Village of Jackson Redevelopment Plan 

Community Workshop scheduled for November 16, 2016.  See attached flyer. 

 

E. Deliverables 

 

1st Quarter of FY 2016 

Ady Advantage contacted leading developers throughout September 2015.  A report 

of their results was completed on October 7, 2015 and presented at the November 

SRC meeting.  For more information, see attached Summary of Developer Research 

Related to Criteria Identification and Prioritization.  

http://www.co.washington.wi.us/srp
http://www.co.washington.wi.us/srp
http://www.co.washington.wi.us/srp
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2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

None. 

 

3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

None. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

None. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently estimated to be 80% complete. 

 

1st Quarter of FY 2016 

In November and December two SRC meetings will be held.  The November meeting 

is intended to provide the committee with the final inventory of sites and a rationale 

for their selection, introduce the SRC members to the scoring process, and present the 

community goals criteria for them to score the sites with. 

 

In December of 2015 the SRC will reconvene for the quarterly SRC meeting.  The 

SRC will receive updates on SRP progress and the team will present the results of the 

scoring and a prioritized sites list. 

 

2nd Quarter of FY 2016 

Scheduled activities for the 2nd Quarter of FY 2016 (January 1 through March 31, 

2016) include quarterly meetings of the SRC unless additional meetings are deemed 

necessary. It is anticipated that the next SRC meeting will be held at the end of 

February or early March, 2016.  At the next meeting of the SRC, they will be 

provided a status update on current projects and a grant budget report. 

 

Ady Advantage will continue their work on the SRP objective to market brownfield 

sites within Washington County for redevelopment.  Anticipated tasks for the 2nd 

Quarter FY 2016 include creating property profile sheets and creating content for a 

new web page on the EDWC website under “Incentives/Resources,” which will 

provide website content to explain the program from a marketing standpoint. In 

addition, they will create online property listing sheets and suggest additional layers 

to add on the EDWC website mapping feature to communicate unique information 

designed to appeal to redevelopment experts. 

 

The County Project Manager will continue to update the County Site Redevelopment 

Program website at www.co.washington.wi.us/srp to keep current with the SRC 

meetings and SRP community workshop events.  Additional information related to 

assessment work on project sites will be added in the 2nd Quarter FY 2016. 

 

The SRC will also be updated on upcoming funding opportunities that could be used 

to further required assessment, cleanup, and redevelopment activities at priority sites 

targeted for assessment or reuse planning. 

http://www.co.washington.wi.us/srp
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3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

It is anticipated that a PMT conference call/meeting will be held sometime in May.  

 

The County Project Manager will continue to update the County Site Redevelopment 

Program website at www.co.washington.wi.us/srp to keep current with the SRC 

meetings, SRP community workshop events and completed assessment reports.   

 

Vandewalle & Assoc. produced a Site Redevelopment Program Fact Sheet that 

includes a summary of the first round of site selection for planning and environmental 

assessment and project budget allocation. (See attached) 

 

Ady Advantage will continue their work on the SRP objective to market brownfield 

sites within Washington County for redevelopment.  Anticipated tasks for the 2nd 

Quarter FY 2016 include creating property profile sheets and content for EDWC’s 

website for special brownfield / redevelopment site pages under “Doing Business 

Here,”  which will key information about the program and key data required by 

developers in engaging in due diligence on redevelopment opportunities. The focus of 

these pages will be to secure optimal reuse for the listed brownfield sites. In addition, 

EDWC and Ady Advantage will create online property listing sheets and build out 

additional GIS layers to add on the EDWC website mapping feature, further 

communicating unique information designed to appeal to redevelopers and potential 

site “off-takers.” 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept 30, 2016) 

The EDWC will continue to work closely with its website and database partners 

Earthling Interactive, GIS Planning and Ady Advantage to complete the first three 

task objectives listed above.  In addition, the following tasks will be completed during 

the 4th Quarter of FY 2016: 

 Finalizing content mandatories and the overall look and feel of the resource 

pages associated with the “Site Redevelopment Program” and the 

redevelopment tools. 

 Finalizing design, creating success story project profiles, authoring content, 

populating the brownfield redevelopment GIS layer and integrating all of the 

above into single, optimized web resource for project staff, redevelopers and 

community stakeholders alike. 

   

1st Quarter of FY 2017 (Oct. 1, 2016 – Dec. 31, 2016) 

The EDWC will finalize its website Brownfield Redevelopment Web Tool to meet all 

objectives listed above, including adding potential redevelopment sites.  

 

On November 16, 2016, Vandewalle & Assoc. will facilitate the Village of Jackson 

Redevelopment Plan Community Workshop. 

 

The County Project Manager will facilitate monthly Project Management Team 

(PMT) meetings to discuss project status and next steps for assessment or 

http://www.co.washington.wi.us/srp
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redevelopment planning.  In addition, meetings with Coalition Partners and PMT 

members will be held as necessary to discuss site specific projects.  

 

The next quarterly meeting of the Site Redevelopment Committee is scheduled for 

December 6th at the City of Hartford. 

  

 

G. Community Outreach Handouts 

 

4th Quarter of FY 2015 

See attached handouts that were provided to the public as part of the Community 

Outreach. 

 Site Redevelopment Program 2013 Newsletter 

 Flyer for October 15, 2015 SRP Countywide Community Workshop 

 

1st Quarter of FY 2016 

See attached handouts that were provided to the public as part of the Community 

Outreach. In addition, two West Bend Daily News articles are attached that describe 

the Oct. 15, 2015 Community Outreach Event and the Dec. 10, 2015 SRC action to 

fund assessment sites.  

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

See attached Site Redevelopment Program Fact Sheet that includes a summary of the 

first round of site selection for planning and environmental assessment and project 

budget allocation. 
 

3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

A Site Redevelopment Program Fact Sheet was widely distributed through the 

County social media outlets. See attached. 
 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

Vandewalle & Assoc. prepared a flyer for the Village Jackson Redevelopment Plan 

Community Workshop on November 16, 2016. 

 

 

V. PROBLEMS ENCOUNTERED/ASSISTANCE NEEDED 

 

On October 15, 2014, the County requested an amendment to USEPA Cooperative 

Assistance Agreement BF00E01347 to correct the percentage calculations for the Recipient 

Share and Federal Share of the grant.  Numerous requests have been made to the USEPA 

Grant Specialist for an updated agreement.  

 

1st Quarter of FY 2016 

 

None this quarter.  

 

2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

None this quarter.  
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3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

The County received and completed an open records request for the former Bermico property 

located at 2100 Northwestern Ave in the City of West Bend.  The matter is in litigation - 

Washington County Case No. 2016CV0361. 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

On September 9, 2016 Washington County received a summons regarding the former 

Bermico property located at 2100 Northwestern Ave in the City of West Bend.  It is 

Washington County Case No. 2016CV0550. 

 

Although the Quality Assurance Project Plan (QAPP) has been conditionally approved, 

Washington County is awaiting final approval of the QAPP from the USEPA.  

 

 

VI. SCHEDULE AND PROJECT MILESTONES 

 

A partial summary of major milestones achieved during the project to date are summarized 

on the following table.  

 

Task 

No. 
Date Activity or Milestone Description 

0 6/28/2013 Issued request for proposals for professional services from environmental 

consulting firms following 40 CFR 31.36 
0 8/16/2013 Selection of Stantec as environmental consulting firm 
0 9/19/2014 Official Grant Award date 
0 10/1/2014 3-year project period begins 
4 Sept. 2013 Formation of Site Redevelopment Committee to oversee development and 

implementation of the grant 
4 Nov - Dec 

2013 & 

Jan. 2014 

Formation of Brownfields Coalition including  Washington County, City of 

West Bend, City of Hartford, Village of Slinger, Village of Jackson and Village 

of Richfield 
1 1/6/2014 Selection of high priority sites by coalition partners 
4 5/28/2014 Press release completed and sent to media  
4 12/2/2014 Article in Planning & Parks Department newsletter regarding brownfield 

assessment grant 

 

 

Task 

No. 
Date 

2nd Quarter FY 2015 Activity or Milestone Description 
0 1/29/2015 Submitted 1st Quarterly Report for FY 2015 to USEPA. 
0 2/17/2015 Finalized detailed roles and responsibilities with Project Team (County, Stantec, 

Vandewalle and EDWC)  
4 2/17/2015 Project Team finalized roles and responsibilities for community outreach and 

involvement.  (County) 
0 3/9/2015 Finalized Memorandum of Agreements (MOAs) for distribution to coalition 

partners. 
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0 3/13/2015 - 

4/14/2015 
Project Manager held meetings with coalition partners regarding MOAs.  

(County) 
1 3/18/2015 Meeting with the City of West Bend to discuss priority sites. (County, Stantec, 

EDWC) 
0 3/18/2015 County and Stantec finalized and signed contract for environmental services. 

 

Task 

No. 
Date 3rd Quarter FY 2015 Activity or Milestone Description 

0 4/21/2015 All coalition partner MOAs signed. 
0 4/23/2015 Project Manager sent signed MOAs to USEPA Project Officer. (County) 
0 4/27/2015 Project Manager submitted 2nd Quarterly Report for FY 2015 to USEPA Project 

Officer.  (County) 
3 5/5/2015 Pre-QAPP Conference Call Meeting with Jan Pels, USEPA (County, USEPA 

and Stantec) 
3 5/5/2015 – 

6/30/2015 
Worked on writing QAPP (Stantec) 

3 6/8/2015  – 

6/12/2015 
Solicited bids from multiple labs and selected four labs. Solicitation of bids from 

these firms, and inclusion in the QAPP, were performed as part of the Six Good 

Faith Efforts to ensure participation by Disadvantaged Business Enterprises 

(DBE) in the project.  (Stantec) 
1 6/10/2015 -  

6/23/2015 
Meetings with coalition partners to discuss/confirm high priority redevelopment 

sites. (County, EDWC, Stantec and Vandewalle) 
4 6/23/2015 Conference call meeting with sub consultant Ady Advantage regarding design of 

EDWC website integration and content development focused on connecting 

prospective end users with information on site redevelopment sites. 
0 6/1/2015 

– 
7/1/2015 

Contract agreements were finalized between Stantec and Vandewalle and with 

EDWC.   The contract with EDWC will utilize the services of Ady Advantage, a 

WBE firm representing another positive outcome of compliance with the Six 

Good Faith Efforts. 
1 6/29/2015 Work began on preparing eligibility determination requests for several priority 

brownfield sites including WB Place in Hartford and the former Niphos Coating 

facility in Slinger. 

 

Task 

No. 
Date 4th Quarter FY 2015 Activity or Milestone Description 

1 7/6/2015 The County acquired 73 historic Sanborn Fire Insurance Maps through Historical 

Information Gatherers.  The maps were geo-referenced and integrated into the 

County GIS system. (County, Stantec) 
4 7/8/2015 Meeting held by County, Stantec, Vandewalle and EDWC staff with City of 

West Bend staff to discuss high priority sites and the grant program. 
3 7/15/2015 QAPP submitted to USEPA for review.  (Stantec) 
0 7/17/2015 Meetings to finalize detailed Project Timeline (County, Stantec, Vandewalle and 

EDWC) 
0 and 1 7/22/2015 Meeting with City of West Bend, Village of Slinger, County, Stantec, 

Vandewalle and USEPA Project Officer 
1 8/5/2015 Meeting of PMT to discuss Ady Advantage work on outreach to developers and 

SRC meeting 
1 8/11/2015 Meeting of PMT to work on inventory and prioritization of sites 
1 8/24/2015 Meeting of PMT to work on inventory and prioritization of sites 
0 9/2-3/2015 Attend Brownfields Conference in Chicago 
1 9/8/2015 Meeting of PMT to work on inventory and prioritization of sites 
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2 9/9/2015 ED submitted to USEPA for former Niphos Coatings property (Slinger) and 

former Bermico property (West Bend) 
1 9/14/2015 Access agreement signed by owner of former Bermico property (West Bend) 
1 9/21/2015 Meeting of PMT to work on inventory and prioritization of sites 
2 9/22/2015 Eligibility confirmed by USEPA for Bermico property (West Bend) 
4 9/28/2015 Initial SRC meeting held  

 

Task No. Date 1st  Quarter FY 2016 Activity or Milestone Description 

2 10/2/2015 Meeting with City of West Bend – Bermico property (County, Stantec) 
4 10/5-6/2015 County 2-day economic development conference, including session focused on 

brownfields redevelopment with >50 attendees (County, Stantec, Vandewalle) 
2 10/6/2015 ED submitted to USEPA for the former Blaine property (West Bend) 
4 10/7/2015 Ady Advantage completes Executive Summary of Developer Research Related to 

Criteria Identification and Prioritization 
1 10/13/2015 Meeting of PMT to work on prioritization and scoring criteria (County, Stantec, 

EDWC, Vandewalle) 
1 10/15/2015 Community Outreach Event  (County, Stantec, EDWC, Vandewalle) 
2 10/15/2015 Site Inspection for ESA  - Bermico property– City of West Bend (County, Stantec) 
3 10/15/2015 Meeting with V. Richfield re: Infill Strategy Plan (County, Vandewalle) 
1 10/19/2015 Meeting of PMT to work on prioritization and scoring criteria (County, Stantec, 

EDWC, Vandewalle)  
0 10/21/2015 USEPA Project Officer approved budget reallocation request #3 
1 11/10/2015 Meeting of PMT to discuss prioritization and scoring (County, Stantec, EDWC, 

Vandewalle) 
3 11/11/2015 Meeting with DNR Green Team re: V. Germantown – Saxony Village (County, 

Stantec) 
3 11/11/2015 Quality Assurance Project Plan was conditionally approved by the US EPA 
4 11/12/2015 SRC Meeting – (County, Stantec, EDWC, Vandewalle) 
2 11/18/2015 Eligibility confirmed by USEPA for Niphos Coating Site in V. Slinger 
1 11/23/2015 Meeting with EDWC – inventory scoring (County, EDWC) 

0 and 1  11/25/2015 Conference Call – invoices & scoring (County, Stantec, Vandewalle) 
1 12/1/2015 Meeting of PMT to discuss inventory scoring (County, Stantec, Vandewalle, 

EDWC) 
3 12/9/2015 Meeting with V. Germantown re: Saxony Village (County, Stantec, EDWC) 
3 12/9/2015 Meeting with V. Slinger re: Niphos site (County, Stantec) 
3 12/9/2015 Facilitated focus groups – V. Richfield Infill Strategy Plan (Vandewalle) 
3 12/9/2015 Meeting with V. Richfield focus groups – V. Richfield Infill Strategy Plan 

(County, Vandewalle) 
4 12/10/2015 SRC Meeting – discuss scoring and approval of sites for funding (County, Stantec, 

EDWC, Vandewalle) 
3 12/17/2015 Meeting with V. Jackson re: redevelopment planning (County, Vandewalle) 

 12/21/2015 County took possession of Niphos property as part of tax delinquency process. 
2 1/14/2016 Eligibility confirmed by USEPA for Northern Bookends Sites in City of Hartford 
0 1/18/2016 USEPA Project Officer approved budget reallocation requests #4 and #5 
3 1/19/2016 Phase I ESA sent to US EPA Project Officer with signed All Appropriate Inquires 

Checklist. 
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Task 

No. 
Date 2nd  Quarter FY 2016 Activity or Milestone Description 

0 1/18/2016 USEPA Project Officer approved budget reallocation requests #4 and #5 

2 / 3 / 4 1/25/2016 PMT meeting - status update on projects (County/EDWC/Stantec/Vandewalle) 

0 1/28/2016 Submittal of 5th Q Report 1st Q FY 2016 to EPA 

0 2/5/2016 Sent EPA budget correction on 1st Quarterly Report FY2016 

4 2/15/2016 County updates SRP website adding EPA Quarterly reports and completed ESAs 

2 / 3 / 4 3/9/2016 PMT meeting - status update on projects (County/EDWC/Stantec/Vandewalle) 

   

Former Bermico/Line Material Co. 

3 1/5/2016 Bermico Site Investigation (County, Stantec, City WB) 

2 1/19/2016 
Phase I ESA sent to USEPA Project Officer with signed All Appropriate Inquires 

Checklist  

3 1/22/2016 Stantec completed SSAP for review by County and City of West Bend 

3 2/1/2016 SSAP sent to USEPA Project Officer for approval 

3 2/3/2016 SSAP approved by USEPA Project Officer 

3 
2/16-

17/2016 and 

3/22/2016 

Collection of samples of suspected asbestos containing materials (ACM) as well as 

lead-based paint testing was completed  

2 2/22/2016 Stantec completed draft of Bermico - Petroleum ED request for review 

2 and 3 
2/23/2016 

Meeting with C. West Bend - status update on Bermico, Gehl and WB EDC properties 

(County, City, Stantec, EDWC, Vandewalle) 

2 2/24/2016 County reviewed Petroleum ED request 

3 3/17/2016 A report documenting the pre-demolition survey findings was issued  

3 3/30/2016 Conf. Call  - discuss Bermico status (County/Stantec/City WB) 

   

West Bend ED Corp Property 

2 
2/8/2016 

Meeting with West Bend EDC at EDWC re: Phase I and timing of auction (County/WB 

EDC/EDWC) 

2 2/11/2016 Stantec completion of WB EDC ED request 

2 2/12/2016 County review and approval of WB EDC ED request 

2 and 3 
2/23/2016 

Meeting with C. West Bend - status update on Bermico, Gehl and WB EDC properties 

(County, City, Stantec, EDWC, Vandewalle) 

2 3/7/2016 WB EDC reviewed and approved WB EDC ED request 

2  3/9/2016 WB EDC ED request provided to USEPA for determination of eligibility 

2  3/9/2016 USEPA determined West Bend EDC site eligible  

1 3/14/2016 Access agreement for WB EDC signed by all parties 

2 3/31/2016 
Stantec completed draft Phase I ESA for review by County/City of West Bend/WB 

EDC) 
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Former Blaine Property 

3 3/30/2016 Conf. Call  - discuss Blaine status (County/Stantec/City WB) 

   

Former Gehl Co. Property 

2 and 3 
2/23/2016 

Meeting with C. West Bend - status update on Bermico, Gehl plan of action and 

WB EDC properties (County, City, Stantec, EDWC, Vandewalle) 

   

Former Niphos Coatings 

3 1/5/2016 Niphos Site Investigation (NorthStar, County, Stantec, V. Slinger) 

3 1/20/2016 SSAP completed by Stantec for review by County and Village 

3 2/1/2016 SSAP finalized by Stantec and submitted to USEPA 

3 2/2/2016 SSAP was approved by the USEPA Project Officer  

2 2/22/2016 Stantec completes draft Petroleum ED request for review by County and Village 

3 2/22-23/2016 Sampling and testing completed 

3 3/10/2016 Asbestos/LBP survey reports issued by NorthStar 

3 3/11/2106 Analytical report for the soil and groundwater samples issued by CT Laboratories 

3 
3/18/2016 

Meeting w/ V. Slinger re: Plan of Action for Niphos site (County/V. Slinger/ 

Stantec) 

2 
3/18/2016 

Petroleum ED request form approved by V. Slinger and County for Niphos 

Property  

0 
3/21/2016 

Request to EPA for eligibility to use EPA funds for preparation and submittal of 

Niphos WDNR closure request. 

2 
3/23/2016 

The Petroleum ED request was finalized by Stantec and submitted to the 

Wisconsin DNR  

2 3/30/2016 
Wisconsin DNR determined Niphos site is eligible for Petroleum assessment 

(WDNR) 

   

Hwy 175 / Hwy 60 Intersection 

2 3/25/2016 Stantec completion of  ED request for 7 parcels for review by County and Village 

2 4/4/2016 County reviewed and approved ED request 

   

E.H. Wolf & Sons Redevelopment 

2 
3/11/2016 

Initial Meeting with EH Wolf & Sons regarding environmental concerns on 

property and possible use of EPA grant funds for assessment work 

(EDWC/Stantec/EH Wolf) 

2 
3/16/2016 

Conf call re: potential site - EH Wolf & Sons Foundry in Slinger 

(Stantec/County/V. Slinger/EDWC/VA) 
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Northern Bookend Site 

2 1/14/2016 Eligibility confirmed by USEPA for Northern Bookends Sites in City of Hartford 

   

Saxony Village Development 

0 2/1/2016 Meeting with V. Germantown Board re: Saxony Village re: MOA w/Germantown 

2 
2/4/2016 

Conf. Call re: Saxony Village - JBJ moving forward with Phase I and Phase II 

assessment work (County/JBJ/Himalayan Consult/Stantec) 

2 
2/10/2016 

Stantec completion of Hazardous  ED request for Saxony Village for review by County 

and Village 

2 2/12/2016 Conference call - Saxony Village (County/Stantec/JBJ/Himalayan Consult) 

2 2/12/2016 County approval of Saxony Hazardous ED request 

0 2/17/2016 MOA between County & V. Germantown signed by all parties 

2 2/17/2016 Village approves Saxony Hazardous ED request 

2 2/17/2016 Eligibility confirmed by USEPA for Saxony Village  

1 3/8/2016 Access agreement signed by all parties for V. Germantown - Saxony Village 

2 3/8/2016 Onsite Investigation Saxony Village (County/Stantec) 

2 
3/21/2016 

Stantec completes draft Phase I ESA for Saxony Village for review by County, Village 

& JBJ 

2 and 3 
3/22/2016 

Conf. Call Re: Status update on Saxony Village (County/Stantec/JBJ/Himalayan 

Consult)  

2 4/7/2016 Stantec finalized Phase I ESA for Saxony Village 

   

Village of Jackson 

3 
2/23/2016 

Meeting with V. Jackson to discuss Redevelopment Opportunity Analysis (County, 

EDWC, Vandewalle, V. Jackson) 

3 3/2/2016 V. Jackson approval of VA scope of work 

   

Village of Richfield 

3 1/8/2016 Conference call - V. Richfield w/ WSOR (County, Vandewalle, V. Richfield) 

3 1/21/2016 Meeting to discuss V. Richfield Northeast Corridor Plan (VA, V. Richfield) 

3 1/26/2016 Meeting to discuss V. Richfield Northeast Corridor Plan  (VA, V. Richfield) 

3 
2/15/2016 Conf. Call - Meeting to discuss V. Richfield Northeast Corridor Plan  (VA, V. Richfield) 

3 3/8/2016 Village of Richfield Public Outreach Meeting (Vandewalle/Richfield) 

3 3/25/2016 VA completed draft plan for review by the PMT and Village of Richfield 

3 3/30/2016 Conf. Call - Meeting to discuss V. Richfield Northeast Corridor Plan  (Richfield/PMT) 
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Task 

No. 
Date 3rd  Quarter FY 2016 Activity or Milestone Description 

0 4/1/2016 
Distributed updated Project Tracking Table to coalition members, SRC members and 

PMT 

4 4/12/2016 Washington County Site Redevelopment Committee (SRC) meeting 

4 
4/15/2016 

Vandewalle & Assoc. completed the 2nd Site Redevelopment Program (SRP) Fact 

Sheet for distribution 

4 4/18/2016 County updated SRP website pages including adding Former Bermico SSAP 

0 4/29/2016 Submittal of 6th Quarterly Report -  2nd Q FY 2016 to USEPA 

FYI 4/20/2016-

6/9/2016 

The County received and completed an open records request for the former Bermico 

property located at 2100 Northwestern Ave in the City of West Bend.  The matter is in 

litigation - Washington County Case No. 2016CV0361. 

0 5/13/2016 Submitted reimbursement request to USEPA - ASAP system for $167,436.56. 

0 
5/2/2016 

Distributed updated Project Tracking Table to USEPA, coalition members, SRC 

members and PMT 

4 
5/26/2016 

County updated SRP website pages including adding Former Niphos Coating Property 

SSAP 

4 
6/9/2016 

County updated SRP website pages including adding April 12, 2016 SRC meeting 

handouts and presentation. 

4 6/30/2016 Review SRP portion of EDWC Annual Report  to County Board  

   

Former Bermico/Line Material Co. 

3 
4/5/2016 - 

6/6/2016 

Worked with Stantec and City of West Bend to determine funding structure leveraging 

USEPA grant funds in City application for Site Assessment Grant (SAG) to complete 

Phase II ESA work. 

1 
4/6/2016 - 

4/29/2016 

In response to questions from the property owner, the City Attorney and County 

Attorney concurred that the access agreement in place between the City of West Bend, 

Washington County and the owner of the Former Bermico property allows Stantec to 

enter the property to continue testing.   

3 4/12/2016 

SRC approved $21,000 funding to fully leverage Site Assessment Grant (SAG) from the 

Wisconsin Economic Development Corporation (WEDC) dollars to complete 

assessment and investigation activities at the site. 

3 5/2/2016 Final pre-demolition report sent to City of WB (incl discs) 

3 5/2/2016 Final pre-demolition report sent to owner (incl discs) 

3 5/2/2016 Final SSAP sent to owner and City of WB (incl discs)  

3 5/2/2016 Final SSAP sent to USEPA (incl discs) 
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West Bend Economic Development Corp. (WB EDC) Property 

2 4/4/2016 County reviewed and approved draft Phase I ESA 

2 4/12/2016 WB EDC reviewed and approved draft Phase I ESA 

2 5/2/2016 Final Phase I ESA Report sent to WB EDC and City of WB (incl discs) 

2 5/2/2016 Final Phase I ESA Report and signed All Appropriate Inquiries sent to USEPA (incl 

discs) 

   

Former Blaine Property 

2 & 3 4/12/2016 SRC approved $24,000 funding for Phase I ESA and Phase II ESA 

2 7/20/2016 Stantec resubmitted Petroleum ED to City of West Bend for review and approval 

   

Former Gehl Co. Property 

3 4/22/2016 Conference call with Vandewalle and Associates to discuss Gehl scope of work 

   

   

Former Niphos Coatings 

3 
4/5/2016 -

4/11/2016 
Work with USEPA to determine if WI DNR closure report is covered under USEPA 

Assessment Grant.  

3 5/2/2016 Final SSAP sent to Village of Slinger (incl discs) 

3 & 4 
6/3/2016 -

6/24/2016 
PMT discussions regarding potential reuse/redevelopment of site 

 

  

   

Hwy 175 / Hwy 60 Intersection 

2 4/4/2016 County reviewed and approved Hazardous ED request 

2 4/12/2016 Eligibility confirmed by USEPA for all 7 parcels of Hwy 175 /Hwy 60 Intersection 
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E.H. Wolf & Sons Redevelopment Project 

2 4/1/2016 Stantec completed draft Hazardous ED for E.H. Wolf & Sons project for review 

2 4/4/2016 Draft Hazardous ED reviewed by County and EH Wolf & Sons 

2 4/7/2016 Final Hazardous ED submitted to USEPA for approval 

2 4/12/2016 Eligibility confirmed by USEPA for both parcels for E.H. Wolf & Sons project 

4 4/12/2016 SRC approved $41,000 funding for EH Wolf & Sons Redevelopment project 

1 4/12/2016 EH Wolf & Sons signed access agreements for both properties 

1 4/13/2016 Access agreements signed by Village of Slinger 

1 4/15/2016 Access agreements signed by Washington County 

2 5/5/2016 Stantec completed draft of Phase I ESA report for review 

3 5/6/2016 Stantec completed draft SSAP for review 

3 5/9/2016 E.H. Wolf & Sons approves SSAP 

3 5/10/2016 SSAP reviewed & approved by Village of Slinger & County 

3 5/11/2016 Submitted SSAP to EPA for approval 

2 5/11/2016 Sent Phase I ESA report to USEPA 

3 5/11/2016 USEPA approved SSAP  

3 5/26/2016 - 

5/31/2016 
On site testing by Stantec 

4 
5/26/2016 

County presented overview of SRP to Co. Executive Committee as part of EDWC 

request for County Attraction Funds 

   

Northern Bookend Site 

1 
5/2/2016 - 

7/22/2016 
Working with City of Harford to obtain site access agreements 

1 5/4/2016 Completed access agreement with Hartford Main & State, LLC 

   

Former WB Place Property 

2 7/22/2016 Stantec resubmitted updated Hazardous ED to City of Hartford for approval.  

 



Quarterly Report No 8, 4th Quarter Fiscal Year 2016, July 1, 2016 – Sept. 30, 2016 

Washington County, Wisconsin – USEPA Community-Wide Coalition Assessment Grant for 

Hazardous Substance & Petroleum Brownfields 

56 

 

 

 

 

 

 

 

 

 

 

 

 

 

Saxony Village Development 

2 4/4/2016 County completed review of draft Phase I ESA 

2 4/7/2016 Stantec finalized Phase I ESA for Saxony Village 

3 4/20/2016 Draft SSAP completed by Stantec  

3 4/25/2016 Final SSAP completed by Stantec for distribution to WDNR 

3 4/26/2016 Final SSAP sent to USEPA for approval 

3 5/3/2016 SSAP  approved by USEPA 

2 5/3/2016 Phase I ESA and signed All Appropriate Inquiries sent to USEPA (incl report disc)  

2 5/3/2016 Phase I ESA sent to owners representative and Village of Germantown   

3 5/27/2016 Received Phase II - Site Investigation Report from Stantec for review 

3 
6/6/2016 

County completed review of Saxony Village Development Supplement Site 

Investigation Report 

3 
6/9/2016 

Saxony Village Development Supplement Site Investigation Report sent to owner’s 

representative and engineering consultant. Report was forwarded to the WDNR. 

3 6/9/2016 
Saxony Village Development Supplement Site Investigation Report sent to the 

USEPA 

   

Village of Jackson 

3 
4/22/2016 

Conference call with Vandewalle & Assoc. to determine scope of work for Village of 

Jackson 

   

Village of Richfield - Northeast Corridor Redevelopment Opportunities Analysis Report 

3 4/1/2016 Vandewalle & Assoc. completed a final draft of Northeast Corridor Report 

3 4/1/2016 County sent Final Draft of Northeast Corridor Report to EPA 

3 4/4/2016 County completed review of Final Draft of Northeast Corridor Report 

3 & 4 4/7/2016 County and Vandewalle & Assoc presented Northeast Corridor Report to Village of 

Richfield Board 

3 6/10/2016 
Vandewalle & Assoc. completed the Northeast Corridor Redevelopment 

Opportunities Analysis Report 
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Task 

No. 
Date 4th  Quarter FY 2016 Activity or Milestone Description 

0 7/21/2016 Site visit by Fred Bartman, Project Officer for USEPA (County/Stantec) 

0 
7/29/2016 

Submittal of 7th Quarterly Report -  3rd Q FY 2016 to US EPA and send to PMT and 

SRC members (County/Stantec/VA/EDWC) 

4 7/29/2016 County updated SRP website pages including adding 3rd Quarter FY16 report 

4 8/10/2016 
County updated SRP website pages including Village of Slinger – E.H. Wolf & Sons 

Redevelopment – Phase I ESA Report and the Site Specific Sampling and Analysis Plan 

Report  

4 8/10/2016 County updated SRP website pages including Village of Germantown – Saxony Village 

Development – Phase I ESA Report added to County website. 

4 8/15/2016 PMT meeting - project status reports (County/Stantec/VA/EDWC) 

0 8/15/2016 County Project Manager submits budget reallocation request No. 6 to USEPA 

0 8/15/2016 Distributed updated Project Tracking Table to USEPA, coalition members, SRC 

members and PMT (County/Stantec) 

0 8/25/2016 USEPA approves budget reallocation request No. 6 

4 9/1/2016 PMT meeting - project status reports (County/Stantec/VA/EDWC) 

FYI 

9/9/2016 

Washington County received a summons regarding the former Bermico property located 

at 2100 Northwestern Ave in the City of West Bend.  It is Washington County Case No. 

2016CV0550. 

4 9/12/2016 PMT meeting - prep for SRC Meeting (County/Stantec/VA/EDWC) 

4 9/12/2016 PMT meeting - Village of Jackson discussion (County/Stantec/VA/V. Jackson) 

4 
9/14/2016 

County updated SRP website pages including the Village of Richfield Northeast 

Corridor Opportunity Analysis Report added to County website. 

4 9/14/2016 County Project Manager prepared and distributed SRC agenda for review by PMT 

4 
9/15/2016 

County Project Manager finalized and distributed SRC agenda sent to SRC, PMT, staff 

and CBOs 

4 9/20/2016 Washington County Site Redevelopment Committee (SRC) meeting 

0 9/23/2016 County Project Manager submits budget reallocation request No. 7 to US EPA 

0 9/23/2016 US EPA approves budget reallocation request No. 7 

4 

10/3/2016 

The EDWC Brownfield Redevelopment Web Tool was unveiled on October 3rd at the 

2016 Business Ready Wisconsin Conference Workshop – Outfoxing the Competition – 

Discovering Hidden Opportunity in a Brownfield Site and Transforming it into Your 

Next Growth Success.  
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Former Bermico/Line Material Co. 

2 7/20/2016 Stantec resubmitted Petroleum ED to City of West Bend for review and approval 

0 9/27/2016 

County sent letter to City of West Bend asking to confirm use of $25,000 funding to fully 

leverage Site Assessment Grant (SAG) from the Wisconsin Economic Development 

Corporation (WEDC) dollars to complete assessment and investigation activities at the 

site.  

0 10/10/2016 
City of West Bend provides a response to County's letter confirming intent to use the 

$25,000 in grant funds for the site.  

   

Former Gehl Co. Property 

3 7/20/2016 Conference call with City of West Bend/Vandewalle/Stantec/County re: Gehl site. 

3 9/9/2016 Conference call with City of West Bend/Vandewalle/Stantec/County re: Gehl site. 

2 9/26/2016 Stantec completes Hazardous ED for review by City of West Bend and County 

2 9/28/2016 City of West Bend completes review /approval of ED  

2 9/29/2016 County completes review/approval of ED 

2 9/30/2016 Stantec finalizes Hazardous ED and submits to US EPA for eligibility determination 

2 10/13/2016 US EPA determines site is not eligible through the hazardous grant program 

2 
10/14/2016 

Conference call with City of West Bend/Vandewalle/Stantec/County re: Gehl site. City 

requests County to proceed with applying for Petroleum eligibility through the WI DNR  

   

Former Niphos Coatings 

3 7/21/2016 

County Administrative Services Committee meeting - Provided information on Site 

Redevelopment Program and Phase II ESA results.  The Committee took action to move 

forward with filing a WI - DNR closure report for the site. 

3 7/29/2016 Stantec completes draft of supplemental Phase II ESA report 

3 9/7/2016 Stantec finalizes Niphos Phase II ESA report for County review 

3 9/8/2016 County Project Manager reviews Phase II ESA report  

3 
9/12/2016 

Conference call with regarding potential future uses of former Niphos site 

(County/Stantec/V. Slinger) 
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Hwy 175 / Hwy 60 Intersection 

1 
9/7/2016 

PMT meeting with Village of Slinger to discuss meeting with property owners to discuss access 

agreements (County/VA/Stantec/V. Slinger)  

1 

9/20/2016 

Information on the grant program was sent to the property owners, and a meeting held with 

several owners (all were invited) to discuss the environmental due diligence plans and process 

and access agreements. 

   

E.H. Wolf & Sons Redevelopment 

3 7/14/2016 Stantec completed draft Phase II for review 

3 7/21/2016 Review of Phase II ESA from EH Wolf & Sons 

3 7/22/2016 County completed review of Phase II ESA 

3 7/27/2016 Stantec finalized Phase II ESA report  

   

Northern Bookend Site 

1 July - Sept County receives signed access agreements for Northern Bookend properties 

3 8/31/2016 Stantec completed SSAP for review by City of Hartford and County 

3 8/31/2016 County Project Manager reviews SSAP for Northern Bookend Site 

3 8/31/2016 City Hartford reviews SSAP for Northern Bookend Site 

3 8/31/2016 Stantec finalizes and submits SSAP to US EPA for approval 

2 8/31/2016 Stantec completes Phase I ESA for review by City of Hartford and County 

3 9/1/2016 USEPA Project Officer approves SSAP for non-city owned properties 

2 9/6/2016 County Project Manager reviews Phase I ESA report for Northern Bookend Site 

2 9/21/2016 
Stantec completes Petroleum ED for Northern Bookends City owned properties - sites E and H 

for review by County and City of Hartford 

2 9/23/2016 County Project Manager reviews Petroleum ED for Northern Bookends Sites E and H 

2 9/23/2016 City of Hartford reviews Petroleum ED for Northern Bookends Sites E and H 

2 9/23/2016 Stantec finalized Petroleum ED and sends to WI DNR for approval 

2 9/29/2016 
WI DNR determines Northern Bookends sites E and H are eligible under the Federal Petroleum 

Assessment Grant 

2 10/19/2016 
A corrected Phase I ESA report was issued (the parcel numbers were incorrectly referenced on 

several pages of the report). 
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Additional milestones for the project will be added to this table as part of the next Quarterly 

Report. 
 

 

 

 

 

 

 

 

 

WB Place Site 

2 7/22/2016 Stantec resubmitted updated Hazardous ED to City of Hartford for approval  

2 8/4/2016 City of Hartford reviews ED for WB Place 

2 8/12/2016 
Stantec submits Hazardous ED for WB Place to US EPA Project Officer for eligibility 

determination 

2 8/12/2016 USEPA determines site is eligible through the hazardous grant program  

1 8/15/2016 

County Project Manager drafts access agreement for WB place and provides to City of 

Hartford  

   

Saxony Village Development 

3 8/19/2016 

Stantec completes additional soil sampling collected from 8 soil borings and analyzed for 

PVOCs 

3 9/2/2016 

Stantec completes draft report for supplemental site sampling investigation for review by 

County 

3 9/2/2016 County reviewed supplemental site sampling investigation report 

   

Village of Jackson 

0 8/25/2016 USEPA approves budget reallocation for reuse/redevelopment planning (Reallocation 

Request No. 6) 

3 
9/12/2016 

Conference call with V. Jackson to discuss kick off redevelopment planning meeting 

(County/V. Jackson/Stantec/VA) 

3 
9/22/2016 

Kick off meeting with V. Jackson to start redevelopment planning process (County/V. 

Jackson/Stantec/VA) 

   

Village of Richfield - Former Amici's Site 

2 9/26/2016 Stantec completes Hazardous ED for review by County and Village 

2 9/27/2016 County reviews Hazardous ED  

2 9/27/2016 Stantec finalizes Hazardous ED for review by US EPA Project Officer 

2 10/12/2016 US EPA determines site is eligible through the hazardous grant program  
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VII. BUDGET SUMMARY 

 

Summary of Grant Expenses by Category for the Reporting Period 4th Quarter of FY 

2016 

A summary of grant expenses based on invoices paid by the County by category is provided 

below, including the current budget, amounts previously expended, amounts expended 

during the 4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016), total amounts expended 

through Sept. 30, 2016, and the budget remaining as of Sept. 30, 2016.  

 

Summary of Current Budget Status by Task as of Sept. 30, 2016 

The following is a summary of the current budget status by task as of Sept. 30, 2016.  

 

 

 

 

Categories 
 Budgeted 
Amount  

 Previously 
Expended  

 Expenses this 
Quarter  

 Total 
Cumulative 

Expenses  
 Amount 

Remaining  

Personnel  $                   -     $                   -     $                   -     $                   -      

Travel  $       5,300.00   $       1,756.34   $            52.38   $       1,808.72   $       3,491.28  

Equipment  $                   -     $                   -       $                   -     $                   -    

Supplies  $       3,200.00   $       1,695.00     $       1,695.00   $       1,505.00  

Contractual  $  591,500.00   $  250,760.40   $  105,530.25   $  356,290.65   $  235,209.35  

Other  $                   -     $                   -     $                   -     $                   -     $                   -    

Totals  $  600,000.00   $  254,211.74   $  105,582.63   $  359,794.37   $  240,205.63  

 

 

Task 
No. Task Description 

 Approved 
Budget as of 

9/23/16  

 Cumulative 
Amount 

Expended 
(through 9/30/16)  

 Budget 
Remaining as 

of 9/30/16  

Percent of 
Budget 

Expended 

0 Programmatic Activities  $      18,300.00   $     10,747.84   $       7,552.16  59% 

1 
Brownfields Inventory and 

Site Prioritization  $      59,350.00   $     59,164.67   $          185.33  99% 

2 Phase I ESAs  $      93,650.00   $     59,045.64   $    34,604.36  63% 

3 

Phase II ESAs, Site 
Investigations, and 

Remedial/Reuse Planning  $   360,050.00   $   184,397.93   $  175,652.07  51% 

4 
Community Outreach and 

Involvement  $      68,650.00   $     46,438.29   $    22,211.71  68% 

 Total USEPA Grant  $   600,000.00   $   359,794.37   $  240,205.63  60% 
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VIII. PERFORMANCE OUTPUTS AND OUTCOMES 

 

This section summarizes performance outputs and outcomes for the Washington County 

Community-Wide Coalition Assessment Grant for Hazardous Substance & Petroleum 

Brownfields.  Proposed outputs and outcomes include: 

 

 Completion of a community-wide inventory and prioritization of brownfields sites 

within the County. 

 Performing Phase I and Phase II environmental site assessments (ESAs) on priority 

brownfields sites. 

 Completion of additional site investigation and remedial action plan development for 

select sites for which Phase II ESAs are completed. 

 Performing community outreach and education related to brownfields. 

 Connecting potential business and other end-users with brownfield sites that can be a 

focus for redevelopment and reuse. 

 

1st Quarter of FY 2016 

Several performance outputs and outcomes were accomplished in the 1st Quarter of FY 2016 

including: 

 Countywide Inventory and Prioritization - One significant output for this quarter 

was the completion of the countywide inventory and prioritization of brownfield 

sites. A performance outcome of this completed inventory was demonstrated at the 

December SRC meeting as the committee utilized the inventory scoring and ranking 

to determine which brownfield sites would obtain funding as part of the $600,000 US 

EPA Brownfield Coalition Assessment Grant.  The action taken by the SRC to fund 

specific sites was not done arbitrarily, but instead the action was based on: 

1. A rigorous three tiered scoring and ranking process where each tier was 

composed of criteria based on industry standards for gauging the level of 

effort and likelihood that a brownfield site would be and/or should be 

redeveloped.   

2. Discussion from local representatives considering each site in terms of six 

factors including the potential to obtain site access, site eligibility, owner 

cooperation, project complexity and local government capacity to oversee the 

project.   

This decision process will be followed by the SRC when determining which sites 

will obtain grant funding in the future. Also part of this work included the 

community outreach and education related to brownfields as part of the October 15, 

2015 countywide outreach event.  

 Phase I ESAs - Completion of the Phase I ESA for the former Bermico Site in the 

City of West Bend. Submitted to the EPA on January 19, 2016. 

 Connecting Businesses to End Users – The Research completed by Ady Advantage 

is the first step in the development of a marketing plan to connect potential business 

and other end-users with brownfield sites that can be a focus for redevelopment and 

reuse.  
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2nd Quarter of FY 2016 (Jan. 1, 2016 – March 31, 2016) 

Several performance outputs and outcomes were accomplished in the 2nd Quarter of FY 2016 

including: 

 Phase I ESAs – Stantec completed and submitted Phase I ESA for the former 

Bermico Site in the City of West Bend to the EPA on January 19, 2016. The Phase I 

ESA for the WBEDC Site in the City of West Bend was completed and will be 

distributed in May. The Phase I ESA for Saxony Village Development in the Village 

of Germantown was completed and will be distributed in May. 

 Performing Community Outreach and Education - Substantial community outreach 

was completed by Vandewalle & Assoc. as part the Northeast Corridor 

Redevelopment Opportunities Analysis.  A public charrette was conducted on March 

8, 2016 (see attached flyer) which began with an overview of the SRC program. 

Participants rotated through four stations based on specific geographic sub-areas and 

provided input on particular topics to each area. Participants were also provided a 

questionnaire in which they could further provide feedback on the plan process.  

 

 

3rd Quarter of FY 2016 (April 1, 2016 – June 30, 2016) 

Several performance outputs and outcomes were accomplished in the 3rd Quarter of FY 2016 

including: 

 Phase I ESAs – Stantec completed and submitted Phase I ESAs for the following 

sites: 

o WBEDC Site in the City of West Bend  

o Saxony Village Development in the Village of Germantown 

o E.H. Wolf & Sons in the Village of Slinger  

 

 Phase II ESAs – Stantec completed and submitted Phase II ESAs for the following 

sites: 

o E.H. Wolf & Sons in the Village of Slinger  

o Saxony Village Development in the Village of Germantown 

 

 Performing Community Outreach and Education - Vandewalle & Assoc. and 

Washington County presented the Northeast Corridor Redevelopment Opportunities 

Analysis to the Village of Richfield Board on April 7, 2016.   The report was well 

received.     

 

Vandewalle & Assoc. produced a Site Redevelopment Program Fact Sheet on April 

15, 2016 that includes a summary of the inventory process, the first round of site 

selection for planning and environmental assessment and project budget allocation.  

The fact sheet was widely distributed through the County social media outlets.  

 

Washington County continues to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

 

http://www.co.washington.wi.us/SRP


Quarterly Report No 8, 4th Quarter Fiscal Year 2016, July 1, 2016 – Sept. 30, 2016 

Washington County, Wisconsin – USEPA Community-Wide Coalition Assessment Grant for 

Hazardous Substance & Petroleum Brownfields 

64 

 

 

 

 

4th Quarter of FY 2016 (July 1, 2016 – Sept. 30, 2016) 

 

Several performance outputs and outcomes were accomplished in the 4th Quarter of FY 2016 

including: 

 

 Phase I ESAs – Stantec completed and submitted Phase I ESAs for the following 

site: 

o Northern Bookends in the City of Hartford 

 

 Phase II ESAs – Stantec completed and submitted Phase II ESAs for the following 

sites: 

o Former Niphos Coatings in the Village of Slinger  

o E.H. Wolf & Sons in the Village of Slinger  

 

 Completion of Additional Site Investigation -  Stantec completed additional site 

investigation for the following site: 

o Saxony Village Development in the Village of Germantown 

 

 Performing Community Outreach and Education - Vandewalle & Assoc., the 

Village of Slinger, Stantec and Washington County conducted an outreach meeting 

with property owners related to the Village of Slinger redevelopment site at 

highways 175 and 60 on September 20, 2016. 

 

Washington County continues to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

 Connecting Businesses to End Users – The EDWC Brownfield Redevelopment 

Web Tool was unveiled on October 3rd at the 2016 Business Ready Wisconsin 

Conference Workshop – Outfoxing the Competition – Discovering Hidden 

Opportunity in a Brownfield Site and Transforming it into Your Next Growth 

Success. Participants learned how to integrate the resources of the Brownfield 

Redevelopment Web Tool for immediate, on-the-job application. 

 

IX. IN – KIND CONTRIBUTION 

 

Summary of In-Kind Contribution reported for the 4th Quarter of FY 2016. 

http://www.co.washington.wi.us/SRP


Quarterly Report No 8, 4th Quarter Fiscal Year 2016, July 1, 2016 – Sept. 30, 2016 

Washington County, Wisconsin – USEPA Community-Wide Coalition Assessment Grant for 

Hazardous Substance & Petroleum Brownfields 

65 

 

 

Name Title 

Budgeted In-

kind 

Contribution 

Previous In-

kind 

Contribution 

Total In-kind 

4th Q FY2016 

Total 

Cumulative In-

kind 

Washington County     

Deb Sielski  Deputy Administrator  $     22,131.20   $      51,143.21   $      11,494.80   $      62,638.01  

Kelly Strausberger Planning Intern  $       5,267.60   $           525.82   $           104.61   $          630.43  

Joanne Wagner  Office Manager  $       1,887.50   $        2,833.65   $           278.83   $       3,112.48  

Eric Damkot  IS Manager  $       1,408.80        

Karen Long   GIS Analyst/Technician  $       2,431.20   $        3,469.27     $       3,469.27  

Scott Schmidt  Highway Commissioner  $       1,447.44        

Kimberly Nass  County Attorney  $       5,610.00        

Kelly Cisar Accounting Supervisor  $                -     $            15.10     $            15.10  

Brian Braithwaite Real Property Lister  $                -     $            30.53     $            30.53  

Fay Fitts Admin. Secretary  $                -     $           506.46   $              7.00   $          513.46  

      

City of Hartford      

Justin Drew Dir. of Comm. Devel.  $       2,964.50   $           275.40     $          275.40  

      

Village of Slinger      

Jessi Balcom Village Administrator  $       1,405.50   $           658.06   $           344.58   $       1,002.64  

Jim Haggerty DPW Dir./V. Engineer  $         118.30   $           263.46   $           118.58   $          382.04  

      

Village of Richfield     

James Healy Village Administrator  $         571.20   $        1,492.51   $           174.13   $       1,666.64  

      

Village of Jackson     

John Walther Village Administrator    $           422.50   $           325.00   $          747.50  

Brian Kober DPW Dir./V. Engineer    $           120.00   $           120.00   $          240.00  

      

City of West Bend      

Jay Shambeau City Admin./Devel. Dir.  $       1,717.98   $        1,114.48     $       1,114.48  

Mark Piotrowicz City Planner/Oper. Mgr.  $         778.32   $           270.41     $          270.41  

Ashley Mukasa Econ. Devel Mgr.    $            79.11     $            79.11  

Jim Reinke City Planner     $            73.50     $            73.50  

      

EDWC       

Christian 

Tscheschlok Exec. Director  $       9,096.63   $      13,446.07   $       7,585.97  $      21,032.04  

Deborah Reinbold 

Bus. Solutions 

Specialist  $       5,626.92   $           542.33     $          542.33  

      

   $   62,463.09   $    77,281.87   $    20,553.50  $   97,835.37 
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Attachments 

 

 

1. September 29, 2016 County letter to City of West Bend regarding use of $25,000 grant 

funding. 

2. October 10, 2016 City of West Bend letter to County regarding use of $25,000 grant 

funding. 

3. September 29, 2016 determination letter from WI DNR of eligibility for petroleum 

assessment of Northern Bookends properties E and H in the City of Hartford. 

4. EDWC Business Ready WI 2016 Conference flyer – Workshop 3 – Outfoxing the 

Competition – Discovering Hidden Opportunity in a Brownfield Site and Transforming it 

into Your Next Growth Success. 

5. Village of Jackson Redevelopment Plan Community Workshop flyer. 

6. USEPA MBE/WBE form 5700 

 

  






























