

1 **RADIO COMMUNICATIONS SYSTEMS COMMITTEE**

2
3 Sheriff's Office
4 West Bend, Wisconsin

November 2, 2011
1:00 p.m.

5
6 Present: John Stern, Brian Bausch, Dennis Myers, Daniel Goetz, Rick Gundrum

7
8 Also present: Sheriff Schmidt, Asst. Chief Paul Fahey, John Schrader, County Finance Auditor, County
9 Purchasing Agent, County Finance Auditor, Brian Blacketor – Harris Corp., David Gelyana - RCC

10
11 Excused: Chief Dean Schmidt,

12
13 Chairman Stern called the meeting to order at 1:00 p.m. and read the affidavit of posting

14
15 **MINUTES**

16 Minutes for September 15, 2011 – Moved by Supervisor Myers and second by Supervisor Goetz to approve
17 the minutes of September 15, 2011. Motion carried.

18
19 **UPDATE ON PROJECT – HARRIS CORPORATION**

20 Scott Sievert stated he received the new radio software this morning.

21
22 Issues for mobile units are (a) transposed frequency; (b) Profile (over aid programming); and (c) Random
23 CCSCAN (radio losing control channel). Issues for the portables are: (a) transposed frequency; (b) speaker
24 microphones – attenuated go-ahead beep; (c) units transmitting on incorrect group.

25
26 The programming of Fire Department portables is complete and they are moving on to law enforcement
27 next. The transposed frequency issue has been addressed with new software that is being programmed into
28 portables already. The Speaker microphones were errantly tested in wrong scenario and were found to
29 work there but not in the squads. It is back into engineering to test in squad setting and find a fix. The
30 software for alleviating the CCSCAN issue was delayed 3 weeks because the test environment caused other
31 problems. They did come up with a solution; Scott S. received that software just this morning. He will test
32 it in his car for 2 weeks. If there are no problems, they will set it up in two squads and test for another 1-2
33 weeks. It will take 6 weeks to install them into all the squads.

34
35 The John and Mike have not received new reports of intermittent warbling but the problem still occurs.
36 Newburg Main Street there is a dead zone and this cannot be alleviated. It is part of the 1% not covered.
37 No complaints were received from the Town of Trenton, however they indicated to their Supervisor they
38 were experiencing problems and thought these had been conveyed to John or Mike. Neither John nor Mike
39 has any reports from Trenton for problems. Supervisor Goetz was approached by someone in the Highway
40 Department stating they were missing calls. It was explained that building was not included in full
41 coverage as it is all metal and that is why desk base units were installed. The base stations should pick up
42 the call and this is where the messages need to be picked up.

43
44 RCC – David Gelyana indicated RCC has been participating in weekly conference calls and monitoring
45 each update and progress on the system.

46
47 **BUDGET STATUS**

48 Paul Labonte from Finance explained the funding statement which was distributed at the beginning of the
49 meeting. It was asked and it was explained that Germantown phone system bill was paid in sections with
50 the last being paid in October for \$4439.06. This was paid to Milwaukee 2-Way. It is not listed by name
51 but was a purchase order set up and reflected in the “Open Project P.O.” section.

1
2
3
4
5
6
7
8
9
10
11

NEXT MEETING DATE

The next meeting date will be with Harris Corp. and RCC representatives on Thursday, December 15, 2011 at 1:00 p.m.

ADJOURNMENT

Moved by Supervisor Gundrum, second by Supervisor Bausch to adjourn at 1:18 p.m. Motion carried.

Dale K. Schmidt